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  Progress Report # 31 

  Reporting Period: 
January 1, 
2012 to March 31, 2012 

  Submittal Date April 20, 2012 

Grant Agreement No: 07-503-550-2   

Project Name: Yucaipa Valley Regional Water Supply Renewal Project 

Contractor Name: Santa Ana Watershed Project Authority 
 
I certify under penalty of law that this document and any attachment was prepared by me or under my direction in accordance with the terms 
and conditions of each Grant Agreement Exhibit.  Based on my inquiry of the persons or persons who manage the project, or those directly 
responsible for gathering the information, the information submitted is, to the best of my knowledge and belief, true, accurate, and complete.  
All information submitted in this document and all attachments conform to and is in accordance with the state and federal laws and I so here 
certify with my signature.  I am aware that there are significant penalties for submitting false or misleading information. 
 

 
Project Director: Celeste Cantú   
 Printed Name  Signature 
 
Summary of Work Completed To Date  

Work Item  Items for Review # Due Date 
% Of Work 
Complete 

Date 
Submitted 

EXHIBIT A 1.1 GPS Information 12/10/08 100% 09/30/09 
 1.2 PAEP 

• 2010 Updated PAEP 
 

04/04/08 
12/10 

100% 04/03/08 
03/11 

 1.2 Assessment of PAEP Status (first report in 
2008) 

12/15/11 
Annually by 12/15 

  

 1.6 CEQA/NEPA Documentation  
• Brineline 
• SCRAM 
• WISE 

 
Completed 
Completed 
Completed 

 

100% 
100% 
100% 
100% 

 
05/09 
08/10 
04/10 

 1.7 Landowner Agreements, if applicable 04/11 100% 09/11 

 1.9 Applicable Permits 
• Phase I 
• Phase II 
• Phase III 

4/11 
 

09/09 
09/09 
4/11 

100% 
 

100% 
100% 
100% 

 
 

11/09 
11/09 
09/11 

 2.7.1 Preliminary Design Report 6/30/08 100% 07/08 

 2.7.2 Final Plans for Pipeline 
 

• Phase I 
• Phase II 
• Phase III 

 
 

08/09 
08/09 
09/10  

100% 
 

100% 
100% 
 100% 

 
 

08/09 
08/09 
03/11 

 2.7.3 Final Plans for SCRAM 6/11  0%  
 2.7.4 Final Plans for WISE 12/11  100%  
 2.7.5 Pre-, Current, and Post Photo 

Documentation 
7/13   

 2.7.9 As-built Drawings 08/13   
 2.7.10.3 SARI Capacity Purchase Report 03/12 75%  
EXHIBIT B 6.2 Grant Summary Form 04/04/08 100% 04/03/08 
 6.3 NRPI Before final 

component invoice 
  

 6.4 Draft Component Report October 2013   
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Work Item  Items for Review # Due Date 
% Of Work 
Complete 

Date 
Submitted 

 6.5 Final Component Report Critical Due Date 
December 2013  

  

 
List of Items Submitted for Review 
• 1.1 GPS Information (sent by email September 30, 2009) 
• 1.2  PAEP (sent by email April 3, 2008, March 18, 2011 and February 29, 2012) 
• 1.7 Landowner Agreements (sent by email September 20, 2011) 
• 1.9 Applicable Permits (sent by email September 20, 2011) 
• 1.9  Final Plans for Phase III (sent by email March 2, 2011) 
• 2.7.1 Preliminary Design Report (July 2008) 
• 6.2  Grant Summary Form (sent by email April 3, 2008) 
 
Progress Report Narrative 
 
Introduction 
 
The proposed brineline includes the extension of the existing Santa Ana Regional Interceptor (SARI) pipeline from 
the City of San Bernardino Wastewater Treatment Plant to the Wochholz WRF to collect waste brine and excess 
non-potable flow and convey them directly to the ocean for disposal. Ultimately, the goal of this project is to 
remove the brine primarily made up of total dissolved solids and nitrates from the Yucaipa Groundwater Basin 
and prevent poor-quality groundwater from moving downgradient and contaminating the Santa Ana groundwater 
basin. The Yucaipa Valley Water District (District) intends to implement the proposed brineline project in the 
following three phases: 
 

 Phase 1 includes a 12-inch diameter pipeline from the RWRF along Live Oak Canyon Road to 
San Timoteo Canyon Road. This phase will include a second parallel 12-inch diameter pipeline to 
convey water to maintain habitat in San Timoteo Creek. 

 
 Phase 2 includes a 16-inch diameter pipeline along San Timoteo Canyon Road and flood control 

right-of-way to intersection of California Street in the City of Redlands.  
 

  Phase 3 includes a 20-inch diameter pipeline along public right-of-way to connect with the Santa 
Ana Regional Interceptor (SARI) near the City of San Bernardino Wastewater Treatment Plant.   

 
Bids were received by the District for Phases 1 and 2 on January 12, 2010. Construction of phases 1 and 2 of the 
brineline were awarded by the District to Sukut Construction, Inc. April 2010. The pre-construction meeting was 
held May 4th, 2010 and the Notice to Proceed was issued May 13, 2010. Substantial completion of the project was 
in August 2011 with final completion in October 2011. The contractor has submitted twenty pay requests including 
their retention amount. A Prop 50 invoice for the 20th contractor pay request was submitted to SAWPA this month 
as Component Invoice #11. Final design of the Phase 3 brineline has been completed. Bids were received in 
August 2011 and the contract was awarded to W.A. Rasic in September 2011. 
 
In September 2010, the grant agreement was amended to include the Wochholz Improved Salinity Effluent 
(WISE) and Salinity Concentrate Recovery and Minimization (SCRAM) Projects. The WISE project consists of 
adding reverse osmosis facilities at the Wochholz WRF in order to meet TDS limits as required by the Regional 
Water Quality Control Board (RWQCB). The RO brine will be discharged via the brineline that also being funded 
by this grant. The SCRAM project consists of adding a third train of nanofiltration (NF) units to the Regional Water 
Filtration Facility which will treat the concentrate from the other two trains of NF units to recover water that can be 
used in the District’s non-potable water system and to concentrate the waste so that it can be discharged to the 
sewer connection for treatment at the Wochholz WRF. The SCRAM project has been delayed by the District and 
has not been re-scheduled.  The grant agreement is the process of being amended to remove the SCRAM 
project.  
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Final design of the WISE project was completed in January 2012 and was advertised for bid.  Three bids were 
received on February 28, 2012 and the project was awarded to Pascal and Ludwig Constructors in March for their 
low bid of $5,003,170. Construction is scheduled for completion before the end of 2012.  
 
 
Summary of Activities 
 
Item 1 – Review # 1.1  Submit GPS information to provide site location using GPS tools and provide in digital 
format. (Cumulative 100% complete) 
 
No work performed this period. 
 
Item 2 – Review # 1.2  Submit Project Assessment and Evaluation Plan (PAEP) describing project, objectives, 
and progress performance measurements. Submitted April 3, 2008 via email. An updated PAEP status was 
submitted in March 2011 and March 2012. (Cumulative 100% complete) 
 
Item 3 – Review # 1.2  Submit Non-point Source Pollution Reduction Project Follow-up Survey Form. This was 
last submitted on December 15, 2008. 
 
Item 3A – Review # 1.6  Submit CEQA/NEPA documentation for the brineline and the WISE projects. 
(Cumulative 100% complete) 
 
The brineline and WISE environmental documentation was submitted in May 2009 and April 2010, respectively. 
The WISE was part of the Regional Brineline Extension project, which was documented in a Mitigated Negative 
Declaration that was adopted on November 19, 1999. A Notice of Determination (NOD) was prepared for the 
WISE project and sent to the State Clearinghouse in May 2009. A copy of the stamped NOD was provided to 
SAWPA on February 17, 2011. 
 
Item 4 – Review # 1.7. Submit landowner agreements, if applicable. (Cumulative 100% complete) 
 
The proposed Phase 3 brineline alignment that remains to be constructed is within the public right-of-way or 
previously established easements, except where it crosses Loma Linda University (LLU) property, a small section 
of property owned by the County of San Bernardino, and a portion of the pipeline within the San Bernardino 
County Flood Control District (SBCFCD) channel.  LLU has signed the MOU agreement and easements along 
LLU property. The District has finalized an amendment to the Licensing Agreement with SBCFCD. Request for an 
easement were made to County of San Bernardino for alignment along the extension of Hunts Lane immediately 
south of the Santa Ana River. The plats/legals and easement documentation were revised on July 12, 2011. They 
were received by the County of San Bernardino and executed by the Chair. Signed documents were submitted on 
September 20, 2011.  
 
A rights summary was received from Southern California Edison Right-of-Way Department for Phases 1 and 2. 
An update will still be needed for Phase 3. 
 
Item 5 – Review # 1.9. Submit applicable permits required for the project. (Cumulative 100% complete) 
 
Phase 1 and 2: Permit applications were submitted to the City of Redlands and County of Riverside and City of 
Yucaipa in August 2009. Permit conditions were included in the bid package with Contractor requirements to 
secure encroachment permits prior to construction.  Union Pacific RR (UPRR) permit was revised for a larger 
(16”) diameter pipeline where we reach San Timoteo Canyon Road. The revision was submitted in mid June 
2009. The UPRR license agreements were received and executed by YVWD in August 2009. San Bernardino 
County Flood Control District needs “final” plans to prepare permit approval. Final Plans were advertised for 
construction in November 2009. The District executed the license agreement. All Phase 1 and Phase 2 permit 
conditions were secured prior to bid in November 2009. Sukut, the construction contractor, has secured the 
necessary encroachment permits. 
 
Phase 3:  Permit applications were submitted to the City of Loma Linda and City of Riverside (Gage Canal) on 
June 7th, 2010. License agreement for City of Riverside is on the City Council agenda of July 26, 2011 for 
approval. An MOU agreement will be obtained for City of Loma Linda. Final plan approval was submitted to 
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Caltrans on December 15th, 2010 and the permit was finalized in May 2011. The SBCFCD permit was issued July 
2011 for construction within their facilities. The encroachment permit agreements for City of San Bernardino have 
been executed. Construction and right-of-way permits for work performed in the roadways will be obtained by 
contractor once construction commences. Caltrans permit agreements were completed and executed within the 
2nd quarter of 2011.  
 
Item 6 – Review # 2.7.1. The preliminary design report was completed in July 2008. A copy of the report was 
provided for the Grant Manager.   (Cumulative 100% complete) 
 
Item 7 – Review # 2.7.2. Submitted the final plans for pipeline alignment and design of an approximately seventy-
six thousand (76,000) foot long brine disposal pipeline (in electronic format only).  Phase 1 and 2 plans for the 
brineline were finalized in August 2009.  Bids were received on Phases 1 and 2 in January 2010. Phase 3 bids 
are anticipated to be received in April 2011. (Cumulative 100% complete)  
 
Review # 2.7.2.1 Construct the brineline in accordance with the project design. Construction of Phases 1 and 2 of 
the brineline were awarded by the District to Sukut Construction, Inc. in April 2010. The pre-construction meeting 
was held May 4th, 2010 and the Notice to Proceed was issued May 13, 2010. Mobilization and potholing began in 
May & June 2010. Construction began in early July 2010. Phases 1 and 2 of the brineline were 95% complete as 
of August 25, 2011 per Sukut Pay Estimate #16.  
 
Based on Construction Progress Report No. 14 (July 2011) and work performed through August 25, 2011; the 
work was essentially complete in July, so the work remaining is very minimal and random. The work performed 
this quarter included completion of pipe installation, yard cleanup and demobilization. The only remaining item of 
work is repair of a fence along SBCFCD right-of-way that was anticipated to be completed in September.  There 
is no monthly progress report for August since there was no project work performed and no changes to the July 
Report. There will be final report prepared in October to cover the fence repair and project closeout. 
 
Item 8 – Review # 2.7.3 An amendment to the grant agreement is in process to remove the SCRAM project from 
funding due to a delay in the schedule for implementation.  
 
Item 9 – Review # 2.7.4 Final plans for the WISE project will be submitted in April 2012. (Cumulative 100% 
complete) 
 
Item 10 – Review # 2.7.5 Conduct pre-, current and post-construction photo documentation per State Water 
Board Guidelines and submit photos.  (Cumulative 0% complete) 
 
No work performed this period. 
 
Item 11 – Review # 2.7.9 Submit As-Built Drawings (in electronic format only).  (Cumulative 0% complete) 
 
No work performed this period. 
 
Item 12 – Review # 2.7.10.3 Santa Ana Regional Interceptor (SARI) Pipeline and Treatment Capacity. 
(Cumulative 75% complete) 

 
2.7.6.1 - Purchase required additional SARI pipeline capacity (own sufficient capacity for foreseeable future). 
2.7.6.2 - Purchase required additional treatment and disposal capacity (in discussions with SAWPA). 
2.7.6.3 - Submit a report on SARI capacity purchases to the Grant Manager (complete). 

 
YVWD has purchased 1.1 MGD of pipeline capacity, sufficient for the first phase of the project. Purchase of up to 
2 MGD is planned. Purchase of treatment and disposal capacity is in progress.  
 
Item 13 – Review # 6.2 Submit Grant Summary Form. Submitted April 3, 2008 via email. (Cumulative 100% 
complete) 
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Item 14 – Review # 6.3 Complete and submit electronically a Natural Resource Project Inventory (NRPI) Project 
Survey Form found at http://www.ice.ucdavis.edu/nrpi. A hard copy shall be submitted to the Program Analyst 
prior to final payment. (Cumulative 0% complete) 
 
No work performed this period. 
 
Item 15 – Review # 6.4  Prepare and submit Draft Component (Project) Report to the Grant Manager for review 
and comment that addresses summary of project, report monitoring and management practices, project 
performance, lessons learned, project costs and funding, follow-up plan, photos, graphics and submitted items. 
(Cumulative 0% complete) 
 
No work performed this period. 
 
Item 16 – Review # 6.5 Prepare and submit Final Component (Project) Report that addresses, to the extent 
feasible, comments made by the Grant Manager on draft Project Report. The submittal should include 1 
reproducible master, 2 copies and an electronic version of final report. (Cumulative 0% complete) 
 
No work performed this period. 

http://www.ice.ucdavis.edu/nrpi�
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YUCAIPA VALLEY WATER DISTRICT 
NON-POTABLE WATER INFRASTRUCTURE AND 

HABITAT ENHANCEMENT PROJECT 
Grant ID#: XP-98938401-0 

 
QUARTERLY REPORT 

PROJECT PERIOD: 
January 2012 through March 2012 

 
 
BACKGROUND 
 
Historically, the Yucaipa Valley Water District (District) has depended solely on ground water 
sources and surface water from the local mountains to meet its water demand, with groundwater 
providing approximately 95 percent of the total supplies.  Completion of the new Yucaipa Valley 
Regional Water Filtration Facility (YVWFF) in mid 2007 provides the District with the 
opportunity to distribute imported water and reserve the local groundwater supplies for periods 
of extreme drought. The District has also pursued other projects to reduce dependence on local 
groundwater. 
 
As a result of discussions with the Regional Water Quality Control Board (RWQCB), the 
District committed to continue to protect beneficial uses of the local watershed and maintain 
water quality consistent with “maximum benefit” to the people.  This requires that the District 
implement the following: 
 
 Limit total dissolved solids (TDS) concentration in the Wochholz Water Reclamation 

Facility (WRF) effluent to a maximum of 540 mg/L. 
 Construction of a non-potable water system for irrigation uses, using a blend of State 

Project Water and recycled water from the Wochholz WRF. 
 Construction of desalting facilities and brine disposal pipeline. 
 Maximize the recharge of storm and imported water 
 Elimination of recycled water discharges to the unlined reach of San Timoteo Creek 

 
YVWD is well underway towards satisfying these commitments made to the RWQCB. 
Operation of the recycled water system began in 2002, environmental review of the brine 
disposal pipeline was completed at the end of 2007, design of recharge basins adjacent to the 
Yucaipa Regional Water Filtration Facility (WFF) were completed in early 2008 and design of 
the Phase II expansion of the non-potable water system began in 2007 including facilities needed 
to eliminate the effluent discharges to San Timoteo Creek. 
 
For reference purposes, Phases 1, 2 and 3 refer to the Brineline project; and Phases I and II refer 
to the Non-potable Water Distribution System project. 
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Environmental Documentation 
 
A Final Mitigated Negative Declaration (MND) for the Phase I Non-Potable Water Distribution 
System was completed in January 2002.  A Record of Decision (ROD) on the Final 
Environmental Impact Report/Environmental Impact Statement for Yucaipa Valley Water 
District (the “District”) Non-potable Water Distribution System Project (Final EIR/EIS) was 
approved in June 2006. Operation of the Phase I system began in 2002 with the intent to provide 
18 irrigation sites throughout the District’s water service area to serve approximately 1,700 afy 
of demand for a maximum day demand of approximately 3.0 mgd. Since the Phase I system has 
initiated, the District has served over 9,000 af of non-potable water directly for irrigation.  
 
It should be noted that the proposed Non-Potable Water distribution system is renamed as the 
Recycled Water Distribution System from herein and throughout.   
 

Recycled Water Distribution System 
The proposed project components of the District’s Recycled Water System consist of the 
following and are described in more detail in this section: 
 

1. Phase I Recycled water Distribution System (completed) 
2. Phase II Recycled Water Distribution System 
3. Beaumont Cherry Valley Recycled Water Pipeline (BCV Pipeline) 

 
Phase I Recycled Water Distribution System 
The Phase I distribution system currently serves 9,000 af of demand and consists of the 
following facilities: 
 
 9,600 linear feet of 12” recycled water pipelines; 
 34,500 linear feet of 16” recycled water pipelines; 
 35,300 linear feet of 24” recycled water pipelines; 
 4.0 million gallon recycled water D-1 reservoir (renamed NR-8.1); 
 2.0 million gallon recycled water reservoir (NR 12.1); and  
 4.0 million gallon recycled water reservoir (NR 14.1) 

 
The total cost of the Phase I system was approximately $18 million.  
 
Phase II Recycled Water Distribution System 
 
The Phase II recycled water distribution system will include the facilities necessary to connect 
the Wochholz WWRF to the existing Phase I Recycled Water Distribution system. Recycled 
water demands to be satisfied through the system will be increased to serve over 9,000 afy with 
build-out of the planned developments. The facilities to be included in the Phase II Expansion 
Project include the following: 

 Approximately 13,000 linear feet of 12-inch recycled water outfall pipeline along Live 
Oak Canyon Road to provide a second discharge into San Timoteo Creek 

 Approximately 8,600 linear feet of 24-inch recycled water pipeline along Crow Street 
(entrance road to the Wochholz WWRF) 
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 One 2.0 mg recycled water storage tank at the end of Crow Street (NR-10.3) 
 One 2.0 million gallon non-potable water E-1 reservoir (renamed NR-10.1); 
 One 0.5 million gallon non-potable water D-2 reservoir (renamed NR-8.2);  
 Recycled water booster station to be located at the end of Crow Street (NB-10.3) 
 Recycled water booster station to be located at the NR-12.1 reservoir site (NB-12.1) 

 

Another element of the program is the Wochholz Improved Salinity Effluent (WISE) project.  
The WISE Project involves installation of reverse-osmosis (R-O) treatment within the Wochholz 
Reginoal Water Recycling Facility (WRWRF).  The reverse-osmosis facilities are to be enclosed 
in an existing pre-manufactured building.  The reverse-osmosis system would consist of feeder 
pumps, cartridge filters, pressure vessel racks, membrane pressure vessels, membrane elements, 
an interstage booster pump, piping, valves, and instrumentation. Collectively these components 
make up a reverse-osmosis train.  

 

The ultimate system is planned to expand the distribution system to other parts of the District’s 
service area to provide recycled water to additional customers and improve reliability of the 
overall system.  The average annual water demand to be served by the ultimate system is 
estimated to be approximately 10,000 afy depending on the extent of expansion and success of 
customer conversions.  To optimize energy efficiency, it is anticipated that the ultimate system 
during wet or normal years, the recycled water will serve the lower zones (7,700 afy) and the raw 
imported water will serve the upper zones (2,300 afy).  During drought years the entire system 
will be supplied with recycled water or non-potable groundwater.  

 
PROJECT STATUS 
 

I. Work Completed through the Quarter 
Dudek Engineering & Environmental was selected for Preliminary Design of Phase II of 
the Recycled Water Distribution System and Brineline Extension by the District in July 
2007 and were provided a Notice to Proceed (NTP) in August 2007.  The Scope of Work 
includes a separate Preliminary Design Report (PDR) for the Recycled Water System and 
a Brineline Alignment Study.  Final design for the recycled water pipeline in Crow Street 
was authorized by the District in March 2008, and the Brineline design was authorized in 
July 2008.  Construction of the 12-inch recycled water outfall pipeline along Live Oak 
Canyon Road was combined with Phase 1 of the Brineline since they follow the same 
alignment. This construction work has been completed. 
 

a. Continued final design of the Recycled Water Pipeline in Crow Street. 
b. Coordinated with District regarding implementation of the San Timoteo Creek 

Habitat Monitoring Plan. 
c. Preparation of cultural and biological resources technical studies for the BCV 

Pipeline. 
 

SPI completed final design of the WISE project and project was advertized for bids in 
January.  Three bids were received on February 28, 2012 and the project was awarded to 
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Pascal and Ludwig Constructors in March for their low bid of $5,003,170. Construction 
is scheduled for completion before the end of 2012. 
 
Krieger & Stewart completed final design of the recycled water reservoir (NR 10.3) and 
pump station (NB 10.3).  The project was advertized for bids in November with four bids 
received on December 22nd.  The project was awarded by the District in January to 
Canyon Springs Enterprises for their low bid of $4,177,087.   
 
Krieger & Stewart also completed final design of the recycled pump station (NB 12.1) in 
January.  The project was advertized for bids in February with seven bids received on 
March 27th.  It is anticipated that the project will be awarded by the District in April to 
Doty Brothers for their low bid of $1,889,000. 

 
II. Work Anticipated for Completion during the Next Quarter 

 
Work anticipated for completion during the next Quarter is anticipated to include:  

 
• Update Work Plan to include the reverse osmosis facility at the wastewater 

treatment plant (WISE project). 
• Complete design of Crow Street pipeline, advertise project to bid and award 

construction contract. 
• Initiate construction of the WISE project. 
• Continue construction of the recycled water reservoir (NR 10.3) and pump station 

(NB 10.3). 
• Award construction contract for the NB-12.1 booster pump station. 
• Continue habitat monitoring program to establish baseline conditions. 

 
 
III. Change to the Budget, as identified in the Grant Agreement 
 

No changes to the budget are anticipated at this time.  
 

IV. Change to the Current Project Schedule 
 

The project is proceeding slower than anticipated in the Work Plan Update provided in 
March 2006, but is still within the overall timeframe.  The pipeline, reservoir, pump 
station work and WISE project has been divided into smaller projects that can be 
designed and constructed in cost effective and efficient manner.  These projects will be 
phased to expand the distribution system in a logical sequence.  The overall project 
schedule is currently as follows: 
 



EPA Non-Potable Infra and Hab_Qtrly Rpt_2012 1st Quarter 2012-04-02.doc 5
 7/12/2012 

EVENT TENTATIVE DATE STATUS 
Award Preliminary Design Contract August 2007  Completed 
Complete PDR for Phase II Recycled Water 
Expansion 

May 2008  Completed 

Award Design Contract for Crow Street Pipeline June 2008 Completed 
Complete Alignment Study for Brineline and 
Second Outfall 

July 2008 Completed 

Complete Design for 12-inch Second Outfall in Live 
Oak Canyon Road 

August 2009 Completed 

Environmental Permitting 2011-2012 On-going 
Phase II Facilities Design and Construction   
Crow Street Pipeline  2011-2012 In design 
10.3 Reservoir  2011-2012 Under 

construction 
10.3 Booster Pump Station 2011-2012 Under 

construction 
12.1 Booster Pump Station 2011-2012 Under 

construction 
Reverse Osmosis at WRP (WISE) 2011-2012 Under 

Construction 
Riparian Habitat Monitoring Program 2011-2012 On-going 
On-going Program Management 2006-2012 On-going 
 

V. Changes to be Made to the Work Plan 
 

A Work Plan for this project was approved in 2002.  Prior to the approval of the Work 
Plan, the District developed the non-potable water master plan, developed conceptual 
non-potable water facility system layout, and initiated the preparation of environmental 
studies and documentation related to the project.  Environmental and pre-design work 
continued in the 2002-2003 fiscal year (October 2002 through September 2003).   
 
Segments of the Phase I Recycled Water Distribution System have been constructed by 
the District and private developers as conditions of development.  The system began 
deliveries of non-potable water through the Phase I system in mid 2002 with completion 
of the East Branch Extension of the State Water Project. 
 
A Work Plan Update was submitted in September 2004 that considered elements of the 
Phase I System constructed by the District and focused primarily on the effort and tasks 
needed to implement the proposed project upon completion of the EIR/EIS, although it 
included some additional effort to finalize the environmental documentation.  A second 
Work Plan Update was submitted in March 2006 that focused the efforts on design and 
construction since the environmental work was largely complete. 
 
An updated Work Plan was submitted in April 2011 to include the latest schedule and 
information on the following: 
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• Phase II NPW facilities, including Reservoir 10.3, and booster stations 10.3 and 
12.1 

• BCV Recycled Water Pipeline  
 
The District has decided not to construct the BCV pipeline at this time, but to focus 
efforts on the RO system at the WRP.  An updated Work Plan will be submitted next 
quarter to include the WISE system.  
 

VI. Changes to be Made to Programmatic Regulations and/or Programmatic Terms and 
Conditions Identified in the Grant Agreement 

 
As a result of delays described in “Changes to the Current Project Schedule,” the District 
was granted an amendment to the assistance agreement extending the project budget and 
period end date from 9/28/08 to 9/29/09 and again from 9/29/09 to 11/30/12 in late 
October 2009 through Amendment No. 5. There was no change to the EPA project 
assistance amount. While the District is scheduling work to be complete by the current 
deadline at the end of November 2012, an extension maybe needed to allow time for 
unforeseen delays that might occur during construction.   
 

VII. Equipment Purchases under Grant 
 

No equipment was purchased for the project during this quarter. 
 

VIII. Land and/or Buildings Purchased under Grant 
 

No land or buildings were purchased for the project during this quarter. 
 

IX. Travel conducted under Grant 
 

No travel was conducted for the project during this quarter.  
 

X. Conferences conducted under Grant 
 

No conferences were conducted during this quarter.   
 

XI. Unanticipated Income Generated under Grant 
 

No unanticipated income was generated related to the project during this quarter. 
 
XII. Work by Subcontractor during the Quarter 
 

The work conducted during this quarter related to the project was done primarily by 
subcontractors (consultants) to the District.  These included the following: 
 

• Dudek & Associates –Coordinated with District and EPA regarding 
environmental documentation of the BCV Pipeline. Coordination with District 
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regarding implementing San Timoteo Creek HMP.  Provided design services for 
Crow Street pipeline. 

 
• RMC Water and Environment – Project Manager for the District on this project. ‘ 

Efforts included review of the deliverables from Dudek & Associates, 
coordination of activities associated with the recycled water system and 
corresponding District activities, assistance with determining budgets and 
schedule, progress meetings and coordination with EPA regarding funding for the 
project, preparation of progress reports, quarterly financial reports, annual 
reporting documents, and assisting with the SRF Loan for construction of  Phase 
II Recycled Water Distribution System project.  

 
• Krieger and Stewart – Construction Management for non-potable and outfall 

pipeline– Prepared monthly Construction Progress Reports for fourth quarter. 
Collected the contractor’s weekly certified payroll documents and other Davis 
Bacon Act required submittals.  Continued design for the recycled water reservoir 
and pump stations NR 10.3 and NP 10.3, respectively, and began design on the 
12.1 pump station. 

 
• SPI – Completed design for the WISE project to be located at the District’s 

WRWRF. Construction Management for the WISE project and will prepare 
monthly construction Progess Reports. 

 
 

XIII. Assistance Required from EPA’s Project Officer and/or Grant Administrator   
 
Potential time extension due to unforeseen construction delays. 
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WORK TO BE PERFORMED 
 
The project consists of providing all labor, materials, and equipment required to construct the facilities 
entitled, "Yucaipa Valley Regional Brineline Extension (Phase 3)".   
 
The Work is located in the City of Loma Linda, City of San Bernardino, City of Riverside, Caltrans' 
right-of-way, and San Bernardino County property in the following locations: 
 
1. Within the San Bernardino County Flood Control District (SBCFCD) right-of-way, southerly to 

the approximate intersection of the extension of California Street and the SBCFCD right-of-way; 
the intersection of the Van Leuven Bridge and San Timoteo Creek Channel; and northwesterly at 
the Santa Ana River, east of E Street. 

 
2. Within the City of Loma Linda from Barton Road to Orange Grove Road, intersecting Van 

Leuven Road east of the Anderson Street Bridge. 
 
3. Within and along Loma Linda University property and the Union Pacific Railroad right-of-way. 
 
4. Within Loma Linda University, along the Gage Canal. 
 
5. Within the City of San Bernardino, westerly to the approximate intersection of the extension of 

East Caroline and Commerce Way, to Hospitality Lane. 
 
6. Within County of San Bernardino property along Hunts Lane extended, north of Hospitality Lane 

to and across the Santa Ana River. 
 
 
The Work generally consists of constructing pipelines and other facilities detailed below: 
 
1. Construction of approximately 26,733 lineal feet (LF) of nominal 20-inch diameter 

(DIPS, OD = 21.6-inches) DR17 High Density Polyethylene (HDPE) pipe, including all 
maintenance holes, valves, and other appurtenances. 

 
2. Trenchless construction of two locations totaling approximately 2,303 LF of nominal 20-inch 

diameter (DIPS, OD = 21.6-inches) DR9 HDPE pipe, directionally drilled under the Santa Ana 
River and San Timoteo Creek Channel, including all permits, fittings, and other appurtenances. 

 
3. Trenchless construction of six locations totaling approximately 1,800 LF of nominal 20-inch 

diameter (DIPS, OD - 21.6-inches) DR17 HDPE pipe, within a 30-inch welded steel casing, 
jacked under Barton Road along California Street; San Timoteo Creek Channel at Van Leuven 
Bridge; Orange Grove Road and Van Leuven Road; Gage Canal; Interstate 10 on Hunts Lane; 
and Hospitality Lane, including all permits, fittings, and other appurtenances. 

 
4. Construction of flow control facilities, including metering vault with clamp-on meter, and outfall 

discharge connection structure to the SARI pipeline, including all fittings, mechanical restraints, 
vaults, structures, pipe supports, and other appurtenances. 

 
5. Removal and replacement of AC base and cap pavement, as detailed in the Contract Documents 

or required by jurisdictional permits. 
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The Work includes all maintenance holes and appurtenances, including air-vacuum valves, pipe supports, 
and drain assemblies as shown on the Drawings.  The Work also includes pavement replacement in 
accordance with all applicable and referenced standards and details.   
 
 
BIDDING 
 
The Project was bid on July 29, 2011 and awarded to W.A. Rasic Construction Company, Inc. on 
August 18, 2011.  The Notice to Proceed was issued on September 16, 2011.  The low bid Total Bid 
Amount was $9,350,000.00.  A breakdown by bid schedule items follows. 
 
 
BID PROPOSAL 
 

Bid Schedule 
Yucaipa Valley Regional Brineline Extension (Phase 3) 

Item 
No. 

Estimated 
Quantity/ 

Unit Description 
Unit 
Price 

Extended 
Price 

1 1 L.S. General Requirements: Furnish contract bonds, 
project insurance, and project permits (not to 
exceed two percent (2%) of the total bid price). 1 L.S. $180,000.00 

2 1 L.S. Mobilization / Demobilization including project 
closeout and cleanup (not to exceed three percent 
(3%) of total bid price). 1 L.S. $260,000.00 

3 1 L.S. Excavation Safety Measures. State required line 
item for Labor Code Sections 6705 and 6707, 
trench excavation plan requirement and sheeting, 
shoring and bracing. 1 L.S. $248,500.15* 

4 24,429 L.F. Furnish and install nominal 20" diameter (DIPS, 
OD = 21.6") high density polyethylene (DR17), 
including excavation, export of native material, 
pipe assembly and installation, tracer wire, import 
and placement of pipe zone material, trench 
backfill and compaction and testing. $168/L.F. $4,104,072.00 

5 1 L.S. Horizontal Directional Drill under Santa Ana 
River, installing 1,574 LF of 20" diameter (DIPS, 
OD = 21.6") high density polyethylene (DR9), 
including surveying, real time tracking, HDD mud 
disposal and as built plan and profile, per plans 
and specifications, complete and in place. 1 L.S. $565,000.00 

6 1 L.S. Horizontal Directional Drill under San Timoteo 
Creek, installing 729 LF of 20" diameter (DIPS, 
OD = 21.6") high density polyethylene (DR9), 
including surveying, real time tracking, HDD mud 
disposal and as built plan and profile, per plans 
and specifications, complete and in place. 1 L.S. $265,000.00 
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Bid Schedule 
Yucaipa Valley Regional Brineline Extension (Phase 3) 

Item 
No. 

Estimated 
Quantity/ 

Unit Description 
Unit 
Price 

Extended 
Price 

7 1 L.S. Installation of a flow metering facility and a 
discharge manhole and connect 20" diameter 
(DIPS, OD = 21.6") high density polyethylene 
(DR17), to the Santa Ana River Interceptor 
(SARI), per plans and specifications, complete 
and in place, per Sheet D-5. 1 L.S. $130,000.00 

8 1 L.S. Jack and Bore under Barton Road and California 
Street up to Mission Road installing 425 LF of a 
30" diameter, steel casing including bore pit, 
receiving pit, furnishing and installing 20" 
diameter (DIPS, OD = 21.6") high density 
polyethylene (DR17) in casing, and filling annular 
space with grout per plans and specifications, 
complete and in place. 1 L.S. $245,000.00 

9 1 L.S. Jack and Bore under Gage Canal installing 110 LF 
of a 30" diameter, steel casing including bore pit, 
receiving pit, furnishing and installing 20" 
diameter (DIPS, OD = 21.6") high density 
polyethylene (DR17) in casing, and filling annular 
space with grout per plans and specifications, 
complete and in place. 1 L.S. $110,000.00 

10 1 L.S. Jack and Bore under San Timoteo Creek Channel 
at Van Leuven Bridge installing 140 LF of a 30" 
diameter, steel casing including bore pit, receiving 
pit, furnishing and installing 20" diameter (DIPS, 
OD = 21.6") high density polyethylene (DR17) in 
casing, and filling annular space with grout per 
plans and specifications, complete and in place. 1 L.S. $190,000.00 

11 1 L.S. Jack and Bore under I-10 Freeway along Hunts 
Lane installing 468 LF of a 30" diameter, steel 
casing including bore pit, receiving pit, furnishing 
and installing 20" diameter (DIPS, OD = 21.6") 
high density polyethylene (DR17) in casing, and 
filling annular space with grout per plans and 
specifications, complete and in place. 1 L.S. $290,000.00 

12 1 L.S. Jack and Bore under Hospitality Lane along Hunts 
Lane installing 478 LF of a 30" diameter, steel 
casing including bore pit, receiving pit, furnishing 
and installing 20" diameter (DIPS, OD = 21.6") 
high density polyethylene (DR17) in casing, and 
filling annular space with grout per plans and 
specifications, complete and in place. 1 L.S. $290,000.00 
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Bid Schedule 
Yucaipa Valley Regional Brineline Extension (Phase 3) 

Item 
No. 

Estimated 
Quantity/ 

Unit Description 
Unit 
Price 

Extended 
Price 

13 1 L.S. Jack and Bore under Orange Grove Road along 
Van Leuven Road installing 179 LF of a 30" 
diameter, steel casing including bore pit, receiving 
pit, furnishing and installing 20" diameter (DIPS, 
OD = 21.6") high density polyethylene (DR17) in 
casing, and filling annular space with grout per 
plans and specifications, complete and in place. 1 L.S. 140,000.00 

14 28 EA Furnish and install brineline maintenance hole per 
Detail 3 on Sheet D-2. $12,000 EA $336,000.00 

15 8 EA Furnish and install brineline air ventilation valves 
per Detail 2 on Sheet D-2. $14,500 EA $116,000.00 

16 3 EA Furnish and install brineline drains per Detail 1 on 
Sheet D-2. $11,500 EA $34,500.00 

17 1 EA Furnish and install brineline transition manhole 
per Detail 1 on Sheet D-3. $65,000 EA $65,000.00 

18 17,850 L.F. Remove, dispose of existing AC paving and base, 
sawcut of AC, per lineal foot of trench length, as 
required for trenching. $5/L.F. $89,250.00 

19 17,850 L.F. Furnish and install AC base pavement and 
crushed aggregate base over mainline and branch 
trenches, per lineal foot of trench per Detail 2 on 
Sheet D-1. $14.50/L.F. $258,825.00 

20 1,022 L.F. Removal and disposal of a 15" thick reinforced 
concrete road bed within Redlands Boulevard. $50/S.F. $51,100.00 

21 1,000 L.F. Furnish and install, when required, geotextile 
fabric wrap (Mirafi 140N or equal) with overlap 
equal to the trench width. $10/L.F. $10,000.00 

22 4 EA Owner directed demobilization/mobilization 
within project site. $4,000 EA $16,000.00 

23 1 L.S. Traffic Control 1 L.S. $250,000.00 

24 1,000 L.F. Over-excavation, directed by the Owner, to 
achieve firm trench bottom per Detail 1, 
Sheet D-1. $5/L.F. $5,000.00 

25 2,000 L.F. Owner directed installation of pipeline at flowline 
depth between 1.1 feet and 2.0 feet deeper than 
shown on the plans. $10/L.F. $20,000.00 

26 500 L.F. Owner directed installation of pipeline at flowline 
depth between 2.1 feet and 3.0 feet deeper than 
shown on the plans. $15/L.F. $7,500.00 
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Bid Schedule 
Yucaipa Valley Regional Brineline Extension (Phase 3) 

Item 
No. 

Estimated 
Quantity/ 

Unit Description 
Unit 
Price 

Extended 
Price 

27 40 EA District-directed relocation of existing sewer 
laterals, including all coordination with the 
jurisdictional agency and all associated fees. $1,300 EA $52,000.00 

28 20,000 S.F. Remove and repave cracked paving and base 
adjacent to pipeline trench as directed by District 
or City in accordance with Section 02510 for the 
respective jurisdictional agency. $4/S.F. $80,000.00 

29 13,600 L.F. Furnish and install 1-1/4" single duct conduit in 
trench, furnished by City of Loma Linda, along 
brineline trench as shown on plans. $5/L.F. $68,000.00 

30 8,560 L.F. Furnish and install 1-1/4" quad duct conduit in 
trench, furnished by City of Loma Linda, along 
brineline trench as shown on plans. $10/L.F. $85,600.00 

31 15 EA Furnish and install pressure testing bulkhead 
setup. $3,500 EA $52,500.00 

32 111,618 S.F. Grind and AC cap streets per City of Loma Linda 
Pavement Replacement Details shown on the 
plans.  Include costs for permanent pavement 
markings and striping per Section 02600. $1.10/S.F. $122,779.80 

33 66,382 S.F. Grind and AC cap streets per City of San 
Bernardino Pavement Replacement Details shown 
on the plans.  Include costs for permanent 
pavement markings and striping per 
Section 02600. $1.15/S.F. $76,339.30 

34 96,135 S.F. Slurry seal the entire half width of Van Leuven 
impacted by trenching operations, per 
Specification Section 02520 and as shown on the 
plans. $0.25/S.F. $24,033.75 

35 200 L.F. Furnish an additional 200 LF of nominal 20" 
diameter (DIPS, OD = 21.6") high density 
polyethylene (DR17). $60/L.F. $12,000.00 

36 1 L.S. Field Orders - As authorized by the District. $100,000 $100,000.00 

Total Bid Schedule $8,950,000.00 
 
* Last minute bid adjustment of $16,500 was applied to Bid Item No. 3. 
 

Bid Schedule - Yucaipa Valley Regional Brineline Extension (Phase 3) $8,950,000.00 
Permit Fee Allowance    $400,000.00 
 
 Total Bid $9,350,000.00 
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CONTRACTOR AND SUBCONTRACTORS 
 
General Contractor is W.A. Rasic Construction Company, Inc. 
 

Subcontractor Service to be Performed 

Pipe Jacking Unlimited Boring and Jacking 

Golden State Boring Horizontal Directional Drilling 
 
 
MATERIAL MANUFACTURERS/SUPPLIERS 

 
 

 

 

 

 

 

 

 

 

 

Equipment/Materials Manufacturer/Supplier 

HDPE Pipe Maskell Robbins 

HDPE Maintenance Holes and Fittings Industrial Pipe Fittings 

Clamp-On Flow Meter Siemens 

Precast Concrete Structures Olson Precast 

HDPE Transition Manholes Industrial Pipe Fittings 

Sampling Probes Saf-T-Flow 

Digital Chart Recorder Saf-T-Flow 

Flow Indicator Saf-T-Flow 
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CONSTRUCTION MANAGEMENT TEAM 
 

Design Engineer – Firm Principal Responsibilities 
  
Dudek 
750 Second Street 
Encinitas, CA  92024 
 
Project Designer 
Michael Metts, P.E. 

Design and preparation of contract documents for all project 
facilities. 

  

Construction Manager - Firm Principal Responsibilities 
  
Krieger & Stewart, Incorporated 
3602 University Avenue 
Riverside, CA  92501 
 
Project Manager 
Patrick M. Watson, P.E. 
 
Construction Manager 
Rodney S. Woods, P.E. 

Preconstruction Conference 
Site Coordination 
Progress Payments 
Evaluation of Time Extensions 
Administration of Shop Drawing and Submittal Approval Process 
Clarifying Plans and Specifications (through Design Engineer) 
Contract Modifications and Change Orders 
Inspection and Quality Control 
Project Meetings 
Contractor Claims 
Monthly Project Report 
Management Information Systems (Document Control) 
Necessary Reporting Documents 
Monitoring Contractor Performance 
Photo Documentation 
Coordination of Close-Out 
Final Project Report 

  

Program Manager – Firm Principal Responsibilities 
  
RMC Water and Environment 
15510-C Rockfield Blvd, Suite 200 
Irvine, CA  92618 
 
Principal in Charge 
Scott Goldman, P.E. 
 
Project Engineer 
Mabel Uyeda, P.E. 
 

Act as Program Manager for the project, which includes: 
 
Managing Efforts of Construction Manager and Design Engineer 
Managing Project Funding, Coordination of Funding Agencies, 
and Preparing Monthly & Quarterly Funding Reimbursement 
Submittals 
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ACTIVITIES THIS PERIOD 2 
 

• PROGRESS MEETINGS 
• EXECUTED CONTRACTS / CONTRACT DATES 
• SUBMITTALS / RFIs 
• CRITICAL SUBMITTALS 
• WORK COMPLETED DURING THIS PERIOD 
• SCHEDULE UPDATE 
• SCHEDULE OF VALUES 
• PROGRESS PAYMENTS 
• PROJECT COMPLAINTS 
• SAFETY AND SECURITY 
• CLAIMS 
• CHANGE ORDERS 
• GENERAL COMMENTS 
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PROGRESS MEETINGS 
 
Two progress meetings were held in the month of May.  Attendees included representatives from Yucaipa 
Valley Water District, Krieger & Stewart, W.A. Rasic, and Loma Linda University.  Meeting dates were: 
 
May 10, 2012 
May 24, 2012 
 
Meeting minutes are included in Section 6. 
 
 
EXECUTED CONTRACTS / CONTRACT DATES  
 
All contracts have been executed by Contractor (W.A. Rasic Construction Company, Inc.) and the 
District.  Contractor was issued Notice to Proceed on September 16, 2011. 
 
Contract Time: 

Bid and Award Dates 

Bid Date July 29, 2011 

Award Date August 17, 2011 

Notice to Proceed (NTP) Date September 16, 2011 
 
 

Original Contract Time CD Date LD per day 

Final Completion of All Work 380 August 31, 2012 $15,000.00 
 
 

Time Remaining in Contract CD 

Calendar Days Elapsed from Award Date to May 31st 288 

Calendar Days Remaining to Final Completion of All Work 92 
 
 

SUBMITTALS / RFIs / CLARIFICATIONS OF CONTRACT DOCUMENTS 
 
The Submittal, RFI, and Clarification Logs are included in Section 6.  The majority of significant 
submittals critical to completion dates have been received.  See Section 6 for details. 
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CRITICAL SUBMITTALS 
 
The following critical submittals have been received and approved for manufacturing: 
 

• HDPE Pipe Materials 

• HDPE Transition Manhole 

• HDPE Maintenance Holes 

• HDPE Fittings 

• HDPE Electrofusion Couplings 

• Precast Concrete Maintenance Holes 

• Electrical Distribution and Control Submittal 
 
 
WORK COMPLETED DURING THIS PERIOD 
 

• Contractor continued to expose existing utilities (pothole) at utility crossings and where parallel 
facilities could potentially interfere with pipeline construction. 

• Contractor continued fusing HDPE piping (DR-17 pipe). 

• Contractor installed approximately 3,080 LF of 20" HDPE piping between Stations 218+40± and 
249+20±.  Contractor also continued installing appurtenances. 

• Contractor continued the tie-in work at the connection to SAWPA's existing 36" SARI line. 

• Contractor completed all work associated with the transition manhole and 8" HDPE lateral on 
Van Leuven Street.   

• Exhibit 1 at the end of this section shows locations where pipe was installed in the month of May. 
 
 
SCHEDULE UPDATE 
 
The Contractor plans to continue to utilize one large mainline crew to perform mainline installation 
within the City of Loma Linda (and likely a second crew for appurtenances and/or paving).  The plan is to 
complete Mission Road first, then jump back to Van Leuven Street, then complete the outstanding tie-ins.  
In addition, the Contractor plans to continue the tie-in work at the connection to SAWPA's existing 
36" SARI line.  There have been six inclement weather days to date (on 11/4/11, 12/12/11, 12/13/11, 
1/23/12, 2/15/12, 3/26/12, and 4/11/12).  In addition, W.A. Rasic was provided two one-day time 
extensions due to the Martin Luther King, Jr. Holiday and unknown, unmarked utility.  One more day 
remains as a part of the original Contract. 
 
 
SCHEDULE OF VALUES 
 
The Schedule of Values is included as an attachment in Section 6. 
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PROGRESS PAYMENTS 
 
The Contractor submitted its sixth Progress Payment Request on May 30, 2012.  Payment is scheduled to 
be made by the District following Board approval on June 20, 2012.  Approved Payment Requests are 
included in Section 3. 
 
 
PROJECT COMPLAINTS 
 
Home Owners Association along Mission Road complained about its grass turning brown (resulting from 
the 8" RW line being shut down during construction).  This matter was promptly resolved by establishing 
an acceptable watering schedule.   
 
 
SAFETY AND SECURITY 
 
No safety incidents in May. 
 
 
CLAIMS 
 
None to date. 
 
 
CHANGE ORDERS 
 
No new change orders in May. 
 
 
GENERAL COMMENTS 
 
None. 
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January 8, 2009

Mr. Kamarul Muri
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Figure 5. Project map – western (Phase 3) portion. 

EXHIBIT 1
YUCAIPA VALLEY REGIONAL BRINELINE EXTENSION PROJECT: PHASE 3

PIPE INSTALLED OCTOBER 2011

PIPE INSTALLED NOVEMBER 2011

 PIPE INSTALLED DECEMBER 2011

 PIPE INSTALLED DECEMBER 2011

 PIPE INSTALLED DECEMBER 2011

PIPE INSTALLED DECEMBER 2011

 PIPE INSTALLED JANUARY 2012

PIPE INSTALLED FEBRUARY 2012

PIPE INSTALLED FEBRUARY 2012

PIPE INSTALLED MARCH 2012

PIPE INSTALLED MARCH 2012

PIPE INSTALLED APRIL 2012

PIPE INSTALLED APRIL 2012

PIPE INSTALLED MAY 2012
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PROGRESS PAYMENT REQUESTS 
& CHANGE ORDERS 3 

 
• PAYMENT REQUEST NO. 1 
• PAYMENT REQUEST NO. 2 
• PAYMENT REQUEST NO. 3 
• PAYMENT REQUEST NO. 4 
• PAYMENT REQUEST NO. 5 
• PAYMENT REQUEST NO. 6 
• PAYMENT REQUEST NO. 7 
• PAYMENT REQUEST NO. 8 
• CONTRACT CHANGE ORDER NO. 1 
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SCHEDULE 4 
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PHOTOGRAPHS 5 
 



YUCAIPA VALLEY WATER DISTRICT
REGIONAL BRINELINE EXTENSION (PHASE 3)

CONSTRUCTION PROGRESS REPORT PHOTOS
MAY 2012

SETTING FIRST SECTION FOR FLOW METER VAULT
5/1/2012

SPARK TESTING SARI LINE IN MANHOLE
5/1/2012

818-63P6P4-PROG RPT 8 PHOTOS.xlsx Page 1



YUCAIPA VALLEY WATER DISTRICT
REGIONAL BRINELINE EXTENSION (PHASE 3)

CONSTRUCTION PROGRESS REPORT PHOTOS
MAY 2012

PAVING ON MISSION ROAD
5/2/2012

 FUSING PIPE AT STATION 222+84
5/4/2012

818-63P6P4-PROG RPT 8 PHOTOS.xlsx Page 2



YUCAIPA VALLEY WATER DISTRICT
REGIONAL BRINELINE EXTENSION (PHASE 3)

CONSTRUCTION PROGRESS REPORT PHOTOS
MAY 2012

TIE-IN TO SARI LINE
5/9/2012

PREPARING TO INSTALL PIPE ON MISSION ROAD
5/11/2012

818-63P6P4-PROG RPT 8 PHOTOS.xlsx Page 3



YUCAIPA VALLEY WATER DISTRICT
REGIONAL BRINELINE EXTENSION (PHASE 3)

CONSTRUCTION PROGRESS REPORT PHOTOS
MAY 2012

INSTALLING PIPE ON MISSION ROAD
5/17/2012

INSTALLING PIPE ON MISSION ROAD
5/18/2012

818-63P6P4-PROG RPT 8 PHOTOS.xlsx Page 4



YUCAIPA VALLEY WATER DISTRICT
REGIONAL BRINELINE EXTENSION (PHASE 3)

CONSTRUCTION PROGRESS REPORT PHOTOS
MAY 2012

COMPACTING AROUND TRANSITION MANHOLE ON VAN LEUVEN
5/21/2012

INSTALLING PIPE ON MISSION ROAD
FROM STATION 241+14 TO 241+44

5/22/2012

818-63P6P4-PROG RPT 8 PHOTOS.xlsx Page 5
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ATTACHMENTS 6 
 

• MEETING MINUTES 
Progress Meeting No. 12 - May 10, 2012 
Progress Meeting No. 13 - May 24, 2012 

• SUBMITTAL LOG 
• REQUEST FOR INFORMATION LOG 
• CLARIFICATION LOG 
• SCHEDULE OF VALUES 
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Subject Action Required 
By 

• CPM Construction Schedule/Schedule Update:  Need Schedule 

Update that was supposed to accompany Payment Request No. 7.  

Discussion regarding W.A. Rasic's outlook. 

 

W.A. RASIC 

  
• 3-Week Look Ahead Schedule:  Provided by W.A. Rasic at the 

progress meeting and attached for reference.   

 

  
• Anything by District or K&S to expedite W.A. Rasic's construction 

schedule?   

1) Ensure SCE paperwork is submitted. 

 

2) Confirm required number of penetrations in flow meter vault (1" 

PVC piping). 

K&S/DISTRICT 

3) Review W.A. Rasic's submittal of proposed "black" HDPE pipe.  

See also Item 12.2 herein.   

 

  

1.2 Safety Issues  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  None.  

  

1.3 Complaints (from District, Neighbors, or Other Agencies)  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  Complaint received from HOA along Mission Road 

(regarding brown grass resulting from 8" RW line being shut down during 

construction).  Has been resolved.  Solution was to turn on the 8" RW line 

on Monday, Tuesday, and Wednesday evenings.   

 

  

1.4 Site Security  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  Someone attempted to steal a traffic plate last Sunday, but 

police caught them in the act. 
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Subject Action Required 
By 

1.5 RFIs   

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:    

• Tie-in to Existing SARI Line - With additional explanation and 

clarification, SAWPA was agreeable to revised submittal.  Base 

(including T-lock) complete.  Flow has resumed in the SARI Line. 

 

• 2-Week Shutdown of Existing 8" RW Line - Jeremy advised that 

W.A. Rasic was keeping the City involved and that the contact with 

respect to the shutdown is now Greg.  No one knows the extent of the 

irrigation coverage associated with the shutdown; however, the weather 

has been favorable (especially considering the recent rain). 

 

• RFI No. 29 Response - Provided on 4/13/12 and attached for reference.  

Accuracy deemed acceptable by the design engineer.  Doppler Method 

not required.  W.A. Rasic to submit credit proposal for eliminating 

Doppler Method. 

 

  
* 5/10/12 Status:  Jeff Grubb advised that elimination of Doppler Method was 

more expensive.  No other RFIs.  

 

  

OTHER TOPICS  

1.11 Funding Agency Requirements  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:    

• Missing I-9s - Still missing 3 I-9s per K&S' 5/8/12 email to W.A. Rasic.  

Also missing Apprentice Certificate for Jimmy Still.  Jeff Grubb advised 

that a sub-journeyman is not an apprentice, but W.A. Rasic would 

submit a letter from the union regarding Still. 

W.A. RASIC 

• Comments from USBR Regarding Certified Payroll Packages - Still 

need clarification from PJU regarding K&S' 5/7/12 email.  Also need 

confirmation from W.A. Rasic regarding its apprentices.  Jeff Grubb 

confirmed that W.A. Rasic has only utilized two apprentices thus far;  

Lorien has "journeyed-out" and will not be back, but Christian will be 

back occasionally for deliveries.   

 

W.A. RASIC 
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By 

1.13 SWPPP  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  Need to catch up.  Nothing submitted since K&S provided 

its 3/28/12 comments.  

W.A. RASIC 

  

1.15 Pipeline Design Revisions  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  None.  

  

1.17 HDD Operations  

All documentation prior to 3/22/12 has been removed.  See previous meeting 

minutes.  

 

  
 3/22/12 Status:  Operation complete.  K&S is not sure where Golden State 

installed the line near the jacking pit at California Street and Barton Road.  

Pipe has been cut and end is now plated.  Connection from bore and jack 

operation to HDD operation will likely need to move to the south (since 

jacking pit was lowered).  The manhole will be shifted south to maintain the 

distance from the VPI. 

 

 

 

 

REMINDER 

  
 4/12/12 Status:  Nothing new.  

  
 4/26/12 Status:  Discussion regarding telephone call received from 

T&D Services.  Jeremy advised that the check from W.A. Rasic was cut and 

that it should be mailed today. 

 

  
* 5/10/12 Status:  Stop Notice from T&D Services is attached for reference.  

Discussion regarding same.  Jeremy advised that W.A. Rasic intends to bond 

around the stop notice at 125% of the value of the stop notice.   

 

  

1.20 Work Within Loma Linda University Property  

 2/1/12 Status:  Jeff Ray advised that W.A. Rasic is currently working on 

tie-ins and cleanup, but plans to soon test entire section within LLU 

property.  
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 2/16/12 Status:  W.A. Rasic is currently hauling excess dirt out of the Gage 

Canal area.  Also still installing conduit. 

 

  
 3/1/12 Status:  Nearly complete.  Kevin advised that the tree pieces need to 

be taken to the University's Recycled Yard.  Currently, the tree pieces are 

simply "placed over the fence".  W.A. Rasic to ensure the situation is 

promptly rectified.   

 

  
 3/22/12 Status:  W.A. Rasic, K&S, and LLU will walk the fence alignment 

tomorrow morning at 9:30 AM. 

 

  
 4/12/12 Status:    

• Tree Pieces - Done.  

• Fence Alignment - W.A. Rasic does not have a schedule yet.  They are 

obtaining one more quote.  If too high, W.A. Rasic will do fence 

replacement themselves.  Kevin advised that the replacement does not 

need to be completed immediately.  All other work within LLU property 

is complete, except for some continuity testing. 

 

  
 4/26/12 Status:  Schedule not finalized yet.  Jeremy advised that W.A. Rasic 

is likely to utilize ACE Fence (assuming that their quotation included the 

barbed wire required). 

 

  
* 5/10/12 Status:  Quotes too high per Jeff Ray.  W.A. Rasic likely to do 

themselves.  No schedule yet.   

 

  
Brent advised that Bob iss retiring in two to three weeks and that after then, 

it will be much more difficult to assist W.A. Rasic with continuity testing.  

Jeff Ray confirmed that they will install "snake pit" shortly so that more 

testing could be done (within LLU property). 

 

 

W.A. RASIC 

  

1.23 Conduit Supplied by the City of Loma Linda  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  Still no issues.  This item will be removed from the meeting 

minutes. 

DONE 
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1.27 Schedule for Future Progress Meetings  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  The next meeting is scheduled for 5/24/12 at 1:00 PM. REMINDER 

  

1.28 City of San Bernardino Concerns  

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:  No new issues, except that the manhole at Station 77+00 is 

experiencing settlement issues.  This manhole is within the scrub seal area 

adjacent to The Rock Church entrance road.  Jeremy advised that 

W.A. Rasic would address.   

 

 

REMINDER 

  
* 5/10/12 Status:  Also need to replace curb and gutter in front of W.A. Rasic's 

"Caroline Yard". 

REMINDER 

  

1.29  SBCFCD Concerns  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
* 5/10/12 Status:  None.  

  

3.1 Outstanding Submittals  

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:    

• Outstanding Submittals - No change.  Rubberized asphalt and 

miscellaneous ARRA certification documents are still needed. 

 

• DeMinimus Letter - Sample provided by K&S.  Steel cannot be included 

as a part of the letter. 

 

  
* 5/10/12 Status:    

• Outstanding Submittals - Miscellaneous ARRA certification documents 

still required.   

W.A. RASIC 

• DeMinimus Letter - Jeff Grubb to provide draft letter, then finalize at 

the end of the project. 

W.A. RASIC 
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4.1  Hydrostatic Testing of Brineline  

 2/1/12 Status:  K&S reviewed W.A. Rasic's proposed testing stations and 

offered the following comments (per attached K&S email of 1/24/12): 

 

• Deletion of bulkheads at Stations 16+68, 77+10, 123+10, and 208+26 

was accepted. 

 

• Test pressures in segments between Stations 58+00 and 103+10 and 

Stations 103+10 and 145+00 shall be reduced from 20 psi to 15 psi at 

the high points (to ensure that test pressures do not exceed 30 psi at 

HDPE manholes). 

 

• District will save $14,000 for deletion of bulkheads, minus the material 

costs for what has already been purchased.  Jeff Grubb to assemble 

invoices and confirm with K&S. 

 

W.A. RASIC 

  
Discussion regarding same.  

  
 2/16/12 Status:  Jeff Grubb is on vacation this week.  Mike advised that 

W.A. Rasic planned to test from Station 103+10 to Station 145+00 next 

(likely by Wednesday of next week). 

 

  
 3/1/12 Status:    

• Successful hydrostatic testing from Station 58+00 to 145+00.  Next 

scheduled area is from 32+00 to 58+00. 

 

• Assembly of Material Costs - Still in progress.  
  

 3/22/12 Status:    

• Hydrostatic Testing - Successful from north of Santa Ana River to 

Station 147+00± (receiving pit at Orange Grove and Van Leuven bore 

and jack). 

 

• Assembly of Material Costs - Still in progress.  
  

 4/12/12 Status:    

• Hydrostatic Testing - Now complete through Station 164+12±.  

• Assembly of Material Costs - Nothing discussed.  
  

 4/26/12 Status:    

• Hydrostatic Testing - Still complete to Station 164+12±.  

• Assembly of Material Costs - W.A. Rasic is waiting to hear back from 

HD Supply. 
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* 5/10/12 Status:    

• Hydrostatic Testing - No change.  Jeff Ray advised that W.A. Rasic is 

considering whether or not to add a bulkhead back to its testing plan. 

 

• Assembly of Material Costs - Jeff Grubb advised that this matter would 

be sorted out by the next progress meeting. 

 

  

6.1 Tie-In to Existing SAWPA SARI Line  

Jeff Ray requested that K&S review the detail provided for connection to the 

existing SARI line and explained that it is not possible to construct in 

accordance with the detail without providing bypass pumping.  Possibly 

consider a drop manhole.  K&S to review the matter and get back to 

W.A. Rasic.   

 

  
 2/16/12 Status:  K&S requested that W.A. Rasic submit a detailed RFI so 

that it can be forwarded to the design engineer.  Jeff Grubb to sit down with 

Jeff Ray to confirm RFI wording prior to submitting. 

 

  
Aside from this, it was discovered that the installed piping at Station 0+84± 

was over 6 feet lower than the specified design elevation.  Solution is to 

continue up at the same grade to invert elevation of 977.15, and slide the 

tie-in point 24' in the northwesterly direction (to avoid one of the existing 

bells in the SARI line).  W.A. Rasic already potholed this revised connection 

point and confirmed there are no other conflicts.  Mike confirmed that no 

other direction from K&S is required (as related to this matter). 

 

 

 

  
 3/1/12 Status:  RFI will be submitted shortly.  The District/K&S will find 

out from SAWPA whether or not it is possible, how full the SARI line is, 

and whether or not they are able to temporarily hold back the flow.   

 

  
 3/22/12 Status:  RFI No. 28 (attached) received from W.A. Rasic.  K&S and 

the District are currently working on a response to same.  

 

  
 4/12/12 Status:  Meeting held yesterday.  Discussion regarding same.  See 

also Items 1.5 and 1.15 herein.  K&S reviewed its conceptual design 

revisions to tie into the existing SARI line with W.A. Rasic.  Jeff Ray 

thought the changes were doable and reasonable in concept.  Will need to 

add two additional 45 degree elbows to jog over.  W.A. Rasic to order the 

additional elbows.  K&S to work out the numbers and provide to W.A. Rasic 

by tomorrow (through Pat O'Leary).  Revisions will be "as-built".   
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 4/26/12 Status:    

• RFI No. 28 Response - Not needed as work is now complete.  

• Horizontal Location of Existing SARI Line - Additional elbows have 

been ordered per Jeff Ray.  Also, W.A. Rasic does not need any 

additional information from K&S. 

 

  
* 5/10/12 Status:  Nothing new.  Mechanical and electrical work still required.  

  

7.1 Storm Drain Crossing at Redlands Boulevard and Club Way  

While performing its excavation adjacent to the storm drain crossing at 

Station 51+83±, W.A. Rasic encountered a significant amount of pea gravel 

that entered the excavation.  It appeared as though the storm drain was 

installed subsequent to the adjacent 18" sewer and that the contractor may 

have started to "lose the 18" sewer" while installing the storm drain.  

Apparent solution was to backfill the entire area with pea gravel.  This has 

slowed down W.A. Rasic's installation and W.A. Rasic intends to request 

additional compensation (see attached 2/16/12 email from W.A. Rasic  

 

regarding same).  Solution was to utilize additional slurry to stabilize areas 

outside W.A. Rasic's planned excavation.  Discussion regarding same. 

 

  
 3/1/12 Status:  Costs are now assembled.  Jeff Grubb to submit shortly.  

  
 3/22/12 Status:  K&S reviewing.  

  
 4/12/12 Status:  W.A. Rasic is assembling a revised proposal (following 

Jeff Ray and Adam Keeline meeting).   

 

  
 4/26/12 Status:  No change.  

  
* 5/10/12 Status:  Resolved.  Will be paid under the "Field Order" Bid Item as 

a part of Payment Request No. 7.  This item will be removed from the 

meeting minutes. 

 

DONE 

  

8.1 Existing 12" Waterline Leak on Club Way  

This waterline leak slowed down W.A. Rasic's production and required 

W.A. Rasic to work overtime.  Jeff Grubb advised that W.A. Rasic's costs 

are now assembled and will be submitted shortly.   

 

 

  
 3/22/12 Status:  K&S reviewing.  
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 4/12/12 Status:  W.A. Rasic is assembling a revised proposal (following 

Jeff Ray and Adam Keeline meeting).   

W.A. RASIC 

  
 4/26/12 Status:  No change.  

  
* 5/10/12 Status:  Resolved.  Will be paid under the "Field Order" Bid Item as 

a part of Payment Request No. 7.  This item will be removed from the 

meeting minutes. 

 

DONE 

  

9.2  Testing of Locater Wire  

W.A. Rasic requested assistance from the District to test the locator wires 

using the District's equipment.  Brent agreed to send a technician to the site. 

 

  
 4/12/12 Status:  Bob has been assisting as needed.  Next section will be 

within LLU property. 

 

  
 4/26/12 Status:  W.A. Rasic still not ready for testing ("snake pits" need to 

be installed). 

 

  
* 5/10/12 Status:  District personnel (Bob) only available for two to three 

more weeks.  W.A. Rasic to install outstanding "snake pits" shortly. 

 

W.A. RASIC 

  

9.3  Lateral for SCE Plant  

Brent requested that the lateral be extended to 5' beyond the driveway 

approach so that the approach wouldn't have to be damaged twice.  The 

District will pay for the d/w approach repair. 

 

 

REMINDER 
  

 4/12/12 Status:  In addition to going 5' beyond the driveway approach, the 

slope of the lateral shall be 2% per the design engineer. 

REMINDER 

  
 4/26/12 Status:  As a matter of clarification, the District will pay for the 

extra pipe required (not the driveway approach). 

 

  
* 5/10/12 Status:  Remove from meeting minutes (although work is not yet 

complete).  Brent confirmed that the District will not require the specified 

bulkhead within the pipe at manhole.   

DONE 

  



Page 11 of 11 

Subject Action Required 
By 

NEW BUSINESS  

12.1 Core Drilling of 10" Diameter Hole in Utility Vault for Upper Vent  

Required since omitted from original submittal. REMINDER 

  

12.2 Probable Shortage of Specified (Gray) HDPE Pipe  

Jeff Grubb advised that W.A. Rasic would likely be 150' short.  K&S is 

reviewing submittal for black pipe.  District will accept a limited amount at 

location adjacent to tie-in to Phase 2 piping.  Need to as-built. 

 

K&S 

REMINDER 

  
 
RSW/jmw 
818-63P6P4-PROGMTG-12 Minutes 
 
Attachments: Attendance Sign-In Sheet 

W.A. Rasic's 3-Week Look Ahead Schedule  (Item 1.1) 
Stop Notice from T&D Services  (Item 1.17) 
 

Distribution: Brent Anton, YVWD 
Bob Hines, YVWD 
James KeoshKerian, W.A. Rasic 
Jeremy Juarez, W.A. Rasic 
Jeff Grubb, W.A. Rasic 
Jeff Ray, W.A. Rasic 
Horacio Hernandez, W.A. Rasic 
David Ruhl, SAWPA 
Patrick Watson, K&S 
Rodney Woods, K&S 
Patrick O'Leary, K&S 
Adam Keeline, K&S 
Other Listed Attendees 
 

Note: Distribution of Progress Meeting Minutes is via email only.  If a paper copy is required, please 
contact Jennifer Weiler at (951) 684-6900. 
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• CPM Construction Schedule/Schedule Update:  Schedule Update 

(data date of 4/30/12) that accompanied Payment Request No. 7 is 

attached for reference.  Per this update, W.A. Rasic projects project 

completion by the end of July.  Discussion regarding same.  Jeff Grubb 

confirmed that completion may not be until sometime in August. 

 

  
• 3-Week Look Ahead Schedule:  Provided by W.A. Rasic at the 

progress meeting and attached for reference.   

 

  
• Anything by District or K&S to expedite W.A. Rasic's construction 

schedule?   

From Progress Meeting No. 12: 

1) Ensure SCE paperwork is submitted. 

The District has confirmed that everything should be "squared 

away" on its end. 

 

2) Confirm required number of penetrations in flow meter vault (1" 

PVC piping). 

Will be confirmed early next week when Mike Metts returns from 

his vacation.  Okay per Jeff Grubb. 

 

3) Review W.A. Rasic's submittal of proposed "black" HDPE pipe.  See 

also Item 12.2 herein.   

Jeff Grubb stated that upon further review, W.A. Rasic should not 

need to purchase any additional pipe (W.A. Rasic forgot to account 

for some piping they had previously procured).   

 

  
No additional items discussed.  

  

1.2 Safety Issues  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  None.  
  
* 5/24/12 Status:  None.  
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1.3 Complaints (from District, Neighbors, or Other Agencies)  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  Complaint received from HOA along Mission Road 

(regarding brown grass resulting from 8" RW line being shut down during 

construction).  Has been resolved.  Solution was to turn on the 8" RW line 

on Monday, Tuesday, and Wednesday evenings.   

 

  
* 5/24/12 Status:  None (although McDonalds is likely to complain soon, due 

to some settlement on the west side of the manhole at Redlands/Club Way 

over W.A. Rasic's newly installed mainline).  W.A. Rasic to investigate and 

address. 

 

 

W.A. RASIC 

  

1.4 Site Security  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  Someone attempted to steal a traffic plate last Sunday, but 

police caught them in the act. 

 

  
* 5/24/12 Status:  None.  

  

1.5 RFIs   

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:    

• Tie-in to Existing SARI Line - With additional explanation and 

clarification, SAWPA was agreeable to revised submittal.  Base 

(including T-lock) complete.  Flow has resumed in the SARI Line. 

 

• 2-Week Shutdown of Existing 8" RW Line - Jeremy advised that 

W.A. Rasic was keeping the City involved and that the contact with 

respect to the shutdown is now Greg.  No one knows the extent of the 

irrigation coverage associated with the shutdown; however, the weather 

has been favorable (especially considering the recent rain). 
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• RFI No. 29 Response - Provided on 4/13/12 and attached for reference.  

Accuracy deemed acceptable by the design engineer.  Doppler Method 

not required.  W.A. Rasic to submit credit proposal for eliminating 

Doppler Method. 

 

  
 5/10/12 Status:  Jeff Grubb advised that elimination of Doppler Method was 

more expensive.  No other RFIs.  

 

  
* 5/24/12 Status:  Nothing new.  

  

OTHER TOPICS  

1.11 Funding Agency Requirements  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:    

• Missing I-9s - Still missing 3 I-9s per K&S' 5/8/12 email to W.A. Rasic.  

Also missing Apprentice Certificate for Jimmy Still.  Jeff Grubb advised 

that a sub-journeyman is not an apprentice, but W.A. Rasic would 

submit a letter from the union regarding Still. 

 

• Comments from USBR Regarding Certified Payroll Packages - Still 

need clarification from PJU regarding K&S' 5/7/12 email.  Also need 

confirmation from W.A. Rasic regarding its apprentices.  Jeff Grubb 

confirmed that W.A. Rasic has only utilized two apprentices thus far;  

Lorien has "journeyed-out" and will not be back, but Christian will be 

back occasionally for deliveries.   

 

 

  
* 5/24/12 Status:  Per K&S' 5/14/12 email, still missing 7 I-9s from 

W.A. Rasic, 4 I-9s from Olson Precast, 3 I-9s from Case Land Surveying, 

and 1 I-9 from Golden State.  Outstanding I-9 from Pipe Jacking Unlimited 

was received.  Clarification regarding Jimmy Still received. 

W.A. RASIC 

  

1.13 SWPPP  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  Need to catch up.  Nothing submitted since K&S provided 

its 3/28/12 comments.  
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* 5/24/12 Status:  Inspection reports received through 5/7/12.  K&S' 

comments (albeit minimal) were provided to W.A. Rasic on 5/14/12.  

W.A. Rasic to address with the next submittal. 

 

 

W.A. RASIC 

  

1.15 Pipeline Design Revisions  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  None.  
  
* 5/24/12 Status:  None.  

  

1.17 HDD Operations  

All documentation prior to 3/22/12 has been removed.  See previous meeting 

minutes.  

 

  
 3/22/12 Status:  Operation complete.  K&S is not sure where Golden State 

installed the line near the jacking pit at California Street and Barton Road.  

Pipe has been cut and end is now plated.  Connection from bore and jack 

operation to HDD operation will likely need to move to the south (since 

jacking pit was lowered).  The manhole will be shifted south to maintain the 

distance from the VPI. 

 

 

 

 

REMINDER 

  
 4/12/12 Status:  Nothing new.  

  
 4/26/12 Status:  Discussion regarding telephone call received from 

T&D Services.  Jeremy advised that the check from W.A. Rasic was cut and 

that it should be mailed today. 

 

  
 5/10/12 Status:  Stop Notice from T&D Services is attached for reference.  

Discussion regarding same.  Jeremy advised that W.A. Rasic intends to bond 

around the stop notice at 125% of the value of the stop notice.   

 

  
* 5/24/12 Status:  Bond around Stop Notice is attached for reference.  The 

District did not withhold any funds from the last payment request.  K&S did 

receive another inquiry call from T&D Services.  Brief discussion regarding 

same.  Brent advised that he received a telephone call yesterday from Pipe 

Jacking Unlimited regarding lack of payment from W.A. Rasic.  Jeff Grubb 

confirmed that Pipe Jacking Unlimited got paid by W.A. Rasic today.   
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1.20 Work Within Loma Linda University Property  

 2/1/12 Status:  Jeff Ray advised that W.A. Rasic is currently working on 

tie-ins and cleanup, but plans to soon test entire section within LLU 

property.  

 

  
 2/16/12 Status:  W.A. Rasic is currently hauling excess dirt out of the Gage 

Canal area.  Also still installing conduit. 

 

  
 3/1/12 Status:  Nearly complete.  Kevin advised that the tree pieces need to 

be taken to the University's Recycled Yard.  Currently, the tree pieces are 

simply "placed over the fence".  W.A. Rasic to ensure the situation is 

promptly rectified.   

 

  
 3/22/12 Status:  W.A. Rasic, K&S, and LLU will walk the fence alignment 

tomorrow morning at 9:30 AM. 

 

  
 4/12/12 Status:    

• Tree Pieces - Done.  

• Fence Alignment - W.A. Rasic does not have a schedule yet.  They are 

obtaining one more quote.  If too high, W.A. Rasic will do fence 

replacement themselves.  Kevin advised that the replacement does not 

need to be completed immediately.  All other work within LLU property 

is complete, except for some continuity testing. 

 

  
 4/26/12 Status:  Schedule not finalized yet.  Jeremy advised that W.A. Rasic 

is likely to utilize ACE Fence (assuming that their quotation included the 

barbed wire required). 

 

  
 5/10/12 Status:  Quotes too high per Jeff Ray.  W.A. Rasic likely to do 

themselves.  No schedule yet.   

 

  
Brent advised that Bob is retiring in two to three weeks and that after then, it 

will be much more difficult to assist W.A. Rasic with continuity testing.  Jeff 

Ray confirmed that they will install "snake pit" shortly so that more testing 

could be done (within LLU property). 

 

  
* 5/24/12 Status:  Continuity testing complete up to Poplar now.  W.A. Rasic 

has its fencing subcontractor in place now per Jeff Grubb (Landmark); 

however, a schedule has not yet been established.  Brent encouraged 

W.A. Rasic to figure out its schedule and convey same to LLU. 

 

 

 

W.A. RASIC 
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1.27 Schedule for Future Progress Meetings  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  The next meeting is scheduled for 5/24/12 at 1:00 PM.  
  
* 5/24/12 Status:  The next meeting is scheduled for 6/7/12 at 1:00 PM. REMINDER 

  

1.28 City of San Bernardino Concerns  

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:  No new issues, except that the manhole at Station 77+00 is 

experiencing settlement issues.  This manhole is within the scrub seal area 

adjacent to The Rock Church entrance road.  Jeremy advised that 

W.A. Rasic would address.   

 

 

REMINDER 

  
 5/10/12 Status:  Also need to replace curb and gutter in front of W.A. Rasic's 

"Caroline Yard". 

REMINDER 

  
* 5/24/12 Status:  Nothing new.  

  

1.29  SBCFCD Concerns  

All documentation prior to 5/10/12 has been removed.  See previous meeting 

minutes.  

 

  
 5/10/12 Status:  None.  
  
* 5/24/12 Status:  None; however, Pat O'Leary stated that Matt Cortez thought 

that the District's permit would be expiring at the end of June.  Brent did not 

think this to be the case, but will investigate.   

 

DISTRICT 

  

3.1 Outstanding Submittals  

All documentation prior to 4/26/12 has been removed.  See previous meeting 

minutes.  

 

  
 4/26/12 Status:    

• Outstanding Submittals - No change.  Rubberized asphalt and 

miscellaneous ARRA certification documents are still needed. 

 

• DeMinimus Letter - Sample provided by K&S.  Steel cannot be included 

as a part of the letter. 
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 5/10/12 Status:    

• Outstanding Submittals - Miscellaneous ARRA certification documents 

still required.   

W.A. RASIC 

• DeMinimus Letter - Jeff Grubb to provide draft letter, then finalize at 

the end of the project. 

W.A. RASIC 

  
* 5/24/12 Status:  No change.  

  

4.1  Hydrostatic Testing of Brineline  

 2/1/12 Status:  K&S reviewed W.A. Rasic's proposed testing stations and 

offered the following comments (per attached K&S email of 1/24/12): 

 

• Deletion of bulkheads at Stations 16+68, 77+10, 123+10, and 208+26 

was accepted. 

 

• Test pressures in segments between Stations 58+00 and 103+10 and 

Stations 103+10 and 145+00 shall be reduced from 20 psi to 15 psi at 

the high points (to ensure that test pressures do not exceed 30 psi at 

HDPE manholes). 

 

• District will save $14,000 for deletion of bulkheads, minus the material 

costs for what has already been purchased.  Jeff Grubb to assemble 

invoices and confirm with K&S. 

 

W.A. RASIC 

  
Discussion regarding same.  

  
 2/16/12 Status:  Jeff Grubb is on vacation this week.  Mike advised that 

W.A. Rasic planned to test from Station 103+10 to Station 145+00 next 

(likely by Wednesday of next week). 

 

  
 3/1/12 Status:    

• Successful hydrostatic testing from Station 58+00 to 145+00.  Next 

scheduled area is from 32+00 to 58+00. 

 

• Assembly of Material Costs - Still in progress.  
  

 3/22/12 Status:    

• Hydrostatic Testing - Successful from north of Santa Ana River to 

Station 147+00± (receiving pit at Orange Grove and Van Leuven bore 

and jack). 

 

• Assembly of Material Costs - Still in progress.  
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 4/12/12 Status:    

• Hydrostatic Testing - Now complete through Station 164+12±.  

• Assembly of Material Costs - Nothing discussed.  
  

 4/26/12 Status:    

• Hydrostatic Testing - Still complete to Station 164+12±.  

• Assembly of Material Costs - W.A. Rasic is waiting to hear back from 

HD Supply. 

 

  
 5/10/12 Status:    

• Hydrostatic Testing - No change.  Jeff Ray advised that W.A. Rasic is 

considering whether or not to add a bulkhead back to its testing plan. 

 

• Assembly of Material Costs - Jeff Grubb advised that this matter would 

be sorted out by the next progress meeting. 

 

  
* 5/24/12 Status:  No change.  Since water is now in the line from previous 

testing, when test plate is pulled, water will flow into the existing SARI line.  

Should confirm acceptable with SAWPA.   

 

 

DISTRICT/K&S 

  

6.1 Tie-In to Existing SAWPA SARI Line  

Jeff Ray requested that K&S review the detail provided for connection to the 

existing SARI line and explained that it is not possible to construct in 

accordance with the detail without providing bypass pumping.  Possibly 

consider a drop manhole.  K&S to review the matter and get back to 

W.A. Rasic.   

 

  
 2/16/12 Status:  K&S requested that W.A. Rasic submit a detailed RFI so 

that it can be forwarded to the design engineer.  Jeff Grubb to sit down with 

Jeff Ray to confirm RFI wording prior to submitting. 

 

  
Aside from this, it was discovered that the installed piping at Station 0+84± 

was over 6 feet lower than the specified design elevation.  Solution is to 

continue up at the same grade to invert elevation of 977.15, and slide the 

tie-in point 24' in the northwesterly direction (to avoid one of the existing 

bells in the SARI line).  W.A. Rasic already potholed this revised connection 

point and confirmed there are no other conflicts.  Mike confirmed that no 

other direction from K&S is required (as related to this matter). 

 

 

 

  



Page 10 of 12 

Subject Action Required 
By 

 3/1/12 Status:  RFI will be submitted shortly.  The District/K&S will find 

out from SAWPA whether or not it is possible, how full the SARI line is, 

and whether or not they are able to temporarily hold back the flow.   

 

  
 3/22/12 Status:  RFI No. 28 (attached) received from W.A. Rasic.  K&S and 

the District are currently working on a response to same.  

 

  
 4/12/12 Status:  Meeting held yesterday.  Discussion regarding same.  See 

also Items 1.5 and 1.15 herein.  K&S reviewed its conceptual design 

revisions to tie into the existing SARI line with W.A. Rasic.  Jeff Ray 

thought the changes were doable and reasonable in concept.  Will need to 

add two additional 45 degree elbows to jog over.  W.A. Rasic to order the 

additional elbows.  K&S to work out the numbers and provide to W.A. Rasic 

by tomorrow (through Pat O'Leary).  Revisions will be "as-built".   

 

 

 

 

 

  
 4/26/12 Status:    

• RFI No. 28 Response - Not needed as work is now complete.  

• Horizontal Location of Existing SARI Line - Additional elbows have 

been ordered per Jeff Ray.  Also, W.A. Rasic does not need any 

additional information from K&S. 

 

  
 5/10/12 Status:  Nothing new.  Mechanical and electrical work still required.  
  
* 5/24/12 Status:  Nothing new.  Jeff Grubb advised that the meter would 

arrive in about two weeks.   

 

  

9.2  Testing of Locater Wire  

W.A. Rasic requested assistance from the District to test the locator wires 

using the District's equipment.  Brent agreed to send a technician to the site. 

 

  
 4/12/12 Status:  Bob has been assisting as needed.  Next section will be 

within LLU property. 

 

  
 4/26/12 Status:  W.A. Rasic still not ready for testing ("snake pits" need to 

be installed). 

 

  
 5/10/12 Status:  District personnel (Bob) only available for two to three 

more weeks.  W.A. Rasic to install outstanding "snake pits" shortly. 

 

  
* 5/24/12 Status:  Next week is Bob's last week.  Everything that can be tested 

has been tested to date.   
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12.1 Core Drilling of 10" Diameter Hole in Utility Vault for Upper Vent  

Required since omitted from original submittal.  
  
* 5/24/12 Status:  Done.  This item will be removed from the meeting minutes. DONE 

  

12.2 Probable Shortage of Specified (Gray) HDPE Pipe  

Jeff Grubb advised that W.A. Rasic would likely be 150' short.  K&S is 

reviewing submittal for black pipe.  District will accept a limited amount at 

location adjacent to tie-in to Phase 2 piping.  Need to as-built. 

 

  
* 5/24/12 Status:  K&S completed its review and provided comments to 

W.A. Rasic on 5/20/12.  Per Item 1.1 herein, W.A. Rasic should not need 

additional pipe.  This item will be removed from the meeting minutes. 

 

 

DONE 

  

NEW BUSINESS  

13.1 Sinkhole Within County of San Bernardino Parking Lot (Hunts Lane)  

On 5/12/12, the County advised everyone about the sinkhole that had 

developed.  Said sinkhole was due to a leaking 2" irrigation line that 

W.A. Rasic had previously hit (and subsequently repaired) during its 

construction activities.  Said line was repaired by W.A. Rasic on the same 

day.  Paving was completed today.   

 

  

13.2 K&S Inspection  

Rod advised that Pat O'Leary would be on vacation beginning tomorrow, 

and returning on June 11th. 

 

  

  
 
RSW/jmw 
818-63P6P4-PROGMTG-13-Minutes 
 

Attachments: Attendance Sign-In Sheet 
CPM Schedule that Accompanied Payment Request No. 7  (Item 1.1) 
W.A. Rasic's 3-Week Look Ahead Schedule  (Item 1.1) 
W.A. Rasic Bond Around T&D Stop Notice  (Item 1.17) 
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Distribution: Brent Anton, YVWD 
Bob Hines, YVWD 
James KeoshKerian, W.A. Rasic 
Jeremy Juarez, W.A. Rasic 
Jeff Grubb, W.A. Rasic 
Jeff Ray, W.A. Rasic 
Horacio Hernandez, W.A. Rasic 
David Ruhl, SAWPA 
Patrick Watson, K&S 
Rodney Woods, K&S 
Patrick O'Leary, K&S 
Adam Keeline, K&S 
Other Listed Attendees 
 

Note: Distribution of Progress Meeting Minutes is via email only.  If a paper copy is required, please 
contact Jennifer Weiler at (951) 684-6900. 
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YUCAIPA VWD/REG'L BRINELINE EXT PH3
262 85 79 17AUG11 A 28AUG12 9,350,000.00 6,448,947.20 0

PROJECT START / MOBILIZATION

1000 PROJECT AWARD 0 0 100 17AUG11 A 0.00 0.00
1280 WA RASIC BID BOND 1 0 100 17AUG11 A 17AUG11 A 80,000.00 80,000.00
1010 ISSUANCE OF CONF. SPECS / PLANS 0 0 100 25AUG11 A 0.00 0.00
1020 PROCURE CITY & COUNTY PERMITS 20 0 100 25AUG11 A 22SEP11 A 0.00 0.00
1030 SCOUT / PROCURE CONSTR'N YARD 10 0 100 25AUG11 A 08SEP11 A 3,000.00 3,000.00
1290 GEN BASELINE SCHEDULE I & II 25 0 100 25AUG11 A 29SEP11 A 7,000.00 7,000.00
1080 SWPPP SET-UP & IMPLEMENTATION 235 85 64 07SEP11 A 28AUG12 30,000.00 19,140.00 0
1040 PRE-CON MEETING 0 0 100 07SEP11 A 0.00 0.00
1035 SUBMIT AGMT TO CM/AGENCY 0 0 100 08SEP11 A 0.00 0.00
1060 SET-UP OFFICE / YARD 15 0 100 09SEP11 A 29SEP11 A 40,000.00 40,000.00
1070 POTHOLING I [CITY OF SB] - INTERMITTENT 30 0 100 21SEP11 A 18NOV11 A 65,000.00 65,000.00
1180 ISSUANCE OF NTP 0 0 100 27SEP11 A 0.00 0.00
1170 MOBILIZATION 5 0 100 30SEP11 A 06OCT11 A 200,000.00 200,000.00
1190 INSTL PROJECT SIGNS (3) 2 0 100 30SEP11 A 03OCT11 A 3,000.00 3,000.00
1110 HDD EQUIP MOB / STAGING 5 0 100 03OCT11 A 16DEC11 A 0.00 0.00
1090 START DELIVERY - 20" HDPE PIPE - FOR HDD 0 0 100 10OCT11 A 0.00 0.00
1195 START DELIVERY 20" HDPE PIPE [Incl. Fittings] 0 0 100 17OCT11 A 0.00 0.00
1050 PROCURE CALTRANS PERMIT 20 0 100 24OCT11 A 02DEC11 A 0.00 0.00
1075 POTHOLING II [LOMA LINDA+ LL UNI] - INTERMITTENT 15 0 100 19DEC11 A 23FEB12 A 35,000.00 35,000.00

SAN BERNARDINO COUNTY PTY.
WORK HRS: 9:00 PM TO 5:30 AM

HORIZ. DIRECTIONAL DRILLING

1100 COMMENCE MAINLINE WORK 0 0 100 10OCT11 A 0.00 0.00
1130 INSTL TEMP STAIRS/RAMPS FOR PED.ACESS 5 0 100 10OCT11 A 10OCT11 A 12,500.00 12,500.00
1120 SETUP/INST HDD 20" HDPE; STA. 0+72 - 16+52 20 0 100 02NOV11 A 18DEC11 A 545,000.00 545,000.00
1125 MOVE HDD EQUIPMENT TO SAN TIMOTEO CREEK 3 0 100 19DEC11 A 21DEC11 A 20,000.00 20,000.00

JACKING & BORING
WA RASIC CREW #2
1400 INST TRAFFIC CONTROL @ STA. 27+10 1 0 100 05OCT11 A 05OCT11 A 20,837.00 20,837.00
1410 INSTALL JACKING PIT @ STA. 27+10 7 0 100 11OCT11 A 14OCT11 A 50,000.00 50,000.00
1420 INST RECEIVING PIT; STA. 31+81 5 0 100 25OCT11 A 27OCT11 A 40,000.00 40,000.00
1460 BACKFILL PITS / BASE PAVE 6 0 100 02DEC11 A 09DEC11 A 30,000.00 30,000.00
1465 REMOVE TEMP STAIRS/RAMPS @ COUNTY PKG LOTS 5 0 100 16JAN12 A 16JAN12 A 7,500.00 7,500.00

1440 SET-UP/ST TNL CASING INST'L; STA. 27+10 - 31+81 12 0 100 24OCT11 A 18NOV11 A 120,000.00 120,000.00
1442 INCL SETTLEMENT MONITORING 0 0 100 24OCT11 A 0.00 0.00
1450 INST 20" HDPE PIPE/GROUT TNL ANL SPACE 6 0 100 22NOV11 A 28NOV11 A 45,000.00 45,000.00
1455 REMOVE TNL EQUIPMENT 3 0 100 29NOV11 A 29NOV11 A 5,000.00 5,000.00

PROJECT AWARD
WA RASIC BID BOND

ISSUANCE OF CONF. SPECS / PLANS
PROCURE CITY & COUNTY PERMITS

SCOUT / PROCURE CONSTR'N YARD
GEN BASELINE SCHEDULE I & II

SWPPP SET-UP & IMP
PRE-CON MEETING
SUBMIT AGMT TO CM/AGENCY

SET-UP OFFICE / YARD
POTHOLING I [CITY OF SB] - INTERMITTENT

ISSUANCE OF NTP
MOBILIZATION

INSTL PROJECT SIGNS (3)
HDD EQUIP MOB / STAGING

START DELIVERY - 20" HDPE PIPE - FOR HDD
START DELIVERY 20" HDPE PIPE [Incl. Fittings]

PROCURE CALTRANS PERMIT
POTHOLING II [LOMA LINDA+ LL UNI] - INTERMITTENT

COMMENCE MAINLINE WORK
INSTL TEMP STAIRS/RAMPS FOR PED.ACESS

SETUP/INST HDD 20" HDPE; STA. 0+72 - 16+52
MOVE HDD EQUIPMENT TO SAN TIMOTEO CREEK

INST TRAFFIC CONTROL @ STA. 27+10
INSTALL JACKING PIT @ STA. 27+10

INST RECEIVING PIT; STA. 31+81
BACKFILL PITS / BASE PAVE

REMOVE TEMP STAIRS/RAMPS @ COUNTY PKG LOTS

SET-UP/ST TNL CASING INST'L; STA. 27+10 - 31+81
INCL SETTLEMENT MONITORING

INST 20" HDPE PIPE/GROUT TNL ANL SPACE
REMOVE TNL EQUIPMENT

Start date 17AUG11
Finish date 28AUG12
Data date 30APR12
Run date 02MAY12
Page number 1A

© Primavera Systems, Inc.

WA RASIC CONSTRUCTION, INC.
YUCAIPA VWD/REG'L BRINELINE EXT PH3

04/30/12 SCH. UPDATE REVISED
w/CREW 1 REMOVED

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point

JMW
Text Box
1.1
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20" HDPE PIPE INST'N & TESTING
WA RASIC CREW #1
1230 INST TRAFFIC CONTROL @ STA 16+52 2 0 100 17OCT11 A 16DEC11 A 20,833.00 20,833.00
1240 EXCV/SHORE 20" HDPE; STA. 16+52 - 27+10 13 0 100 17OCT11 A 27DEC11 A 65,684.00 65,684.00
1250 LAY/FUSE 20" HDPE PIPE; STA. 16+52 - 27+10 13 0 100 17OCT11 A 27DEC11 A 118,320.00 118,320.00
1260 B'FILL/COMP/BSE PAVE HDPE; STA.16+52 - 27+ 13 0 100 18OCT11 A 09JAN12 A 26,735.00 26,735.00
1270 COMP WORK IN SBCO PTY NLT 1/15/12 0 0 100 15JAN12 A 0.00 0.00

WA RASIC CREW #3
1200 EXCV/SHORE 20" HDPE; STA. 0+11 - 0+72 8 8 0 30APR12 * 09MAY12 4,284.00 0.00 0
1210 CONN, LAY & FUSE 20" HDPE; STA. 0+11 - 0+72 8 8 0 02MAY12 11MAY12 9,000.00 0.00 0
1220 B'FILL/COMP/BSE PAVE HDPE PIPE; STA. 0+11 - 0+72 3 3 0 11MAY12 15MAY12 1,569.00 0.00 0

INST'N OF APPURTENANCES
WA RASIC CREW #1
1330 INSTL 6" DRAIN @ STA. 25+76 3 0 100 01NOV11 A 03NOV11 A 11,500.00 11,500.00
1320 INSTL 4" AIR VALVE @ STA. 24+96 5 0 100 03NOV11 A 09NOV11 A 14,500.00 14,500.00
1305 INSTL MH @ STA. 16+58 (Installed @ STA 17+30) 5 0 100 29DEC11 A 29DEC11 A 12,000.00 12,000.00
1310 INSTL MH @ STA. 21+09 (Deleted) 5 0 100 29DEC11 A 29DEC11 A 12,000.00 12,000.00

WA RASIC CREW #3
1300 INSTL MH @ STA. 0+71.81 5 5 0 02MAY12 08MAY12 12,000.00 0.00 0

METER MH / FLOW METER STR / ELECTRICAL
WA RASIC CREW #3
5920 INSTL METERING MH's (2) & APPURT. (Incl. Vents) 10 3 70 16APR12 A 02MAY12 38,000.00 26,600.00 0
5930 BACKFILL/COMPACT AT METER MH's 7 7 0 03MAY12 11MAY12 17,350.00 0.00 0
5940 TRENCH/INSTL ELECT D/B BET. MET MH / FLOWMTR 5 5 0 14MAY12 18MAY12 7,500.00 0.00 0
5900 START WORK - METERING STRUCT. @ ~ STA. 0+48 0 0 0 16MAY12 0.00 0.00 0
5910 SET-UP / INST METERING PEDESTALS 7 7 0 16MAY12 24MAY12 5,000.00 0.00 0
5950 INSTL ELECTRICAL @ METER/FLOWMETER STR & 20 20 0 12JUN12 10JUL12 62,150.00 0.00 0

CITY OF SAN BERNARDINO
WORK HRS: 8:30 AM TO 3:30 PM

JACKING & BORING
WA RASIC CREW #2
1470 INST TRAFFIC CONTROL @ STA 100+05 2 0 100 03JAN12 A 04JAN12 A 20,833.00 20,833.00

1530 INST JACKING PIT @ STA. 100+05 [CT ROW] 6 0 100 09JAN12 A 18JAN12 A 50,000.00 50,000.00

1535 INST REC'G PIT @ STA. 104+69 [CT ROW] 5 0 100 30JAN12 A 03FEB12 A 40,000.00 40,000.00
1560 BACKFILL PITS & BASE PAVE [CT ROW] 6 0 100 20FEB12 A 07MAR12 A 30,000.00 30,000.00

1480 NOTIFY CITY OF SAN BERNARDINO OF WORK START 0 0 100 01DEC11 A 0.00 0.00
1520 CALTRANS ROW PERMIT REQ'D [FLAG] 0 0 100 05DEC11 A 0.00 0.00
1542 INCL SETTELMENT MONITORING 0 0 100 06JAN12 A 0.00 0.00
1540 SET-UP/INST TNL CASING; STA. 100+05 - 104+69 13 0 100 18JAN12 A 07FEB12 A 130,000.00 130,000.00
1545 REMOVE TNL EQUIPMENT 3 0 100 08FEB12 A 08FEB12 A 5,000.00 5,000.00
1550 INST 20" HDPE PIPE/GROUT ANL SPACE 5 0 100 08FEB12 A 17FEB12 A 35,000.00 35,000.00

20" HDPE PIPE INST'N & TESTING
WA RASIC CREW #1
1600 INST TRAFFIC CONTROL BTW STA 31+81 - 36+38 2 0 100 06DEC11 A 06DEC11 A 20,833.00 20,833.00
1610 EXCV/SHORE 20" HDPE; STA. 31+81 - 36+38 6 0 100 06DEC11 A 12DEC11 A 28,558.00 28,558.00
1620 LAY/FUSE 20" HDPE PIPE; STA. 31+81 - 36+38 6 0 100 06DEC11 A 12DEC11 A 51,444.00 51,444.00
1630 B'FILL/COMP/1.25" CND/BSE PVE; STA.31+81 - 36+38 6 0 100 06DEC11 A 30DEC11 A 14,124.00 14,124.00

1710 EXCV/SHORE 20" HDPE PIPE; STA. 40+84 - 60+00 22 0 100 12DEC11 A 09FEB12 A 118,516.00 118,516.00

1720 LAY/FUSE 20" HDPE PIPE; STA. 40+84 - 60+00 22 0 100 12DEC11 A 09FEB12 A 216,063.00 216,063.00

1750 EXCV/SHORE 20" HDPE LINE; STA. 60+00 - 80+00 22 0 100 20DEC11 A 12JAN12 A 124,228.00 124,228.00

INST TRAFFIC CONTROL @ STA 16+52
EXCV/SHORE 20" HDPE; STA. 16+52 - 27+10
LAY/FUSE 20" HDPE PIPE; STA. 16+52 - 27+10

B'FILL/COMP/BSE PAVE HDPE; STA.16+52 - 27+10
COMP WORK IN SBCO PTY NLT 1/15/12

EXCV/SHORE 20" HDPE; STA. 0+11 - 0+72
CONN, LAY & FUSE 20" HDPE; STA. 0+11 - 0+72

B'FILL/COMP/BSE PAVE HDPE PIPE; STA. 0+11 - 0+72

INSTL 6" DRAIN @ STA. 25+76
INSTL 4" AIR VALVE @ STA. 24+96

INSTL MH @ STA. 16+58 (Installed @ STA 17+30)
INSTL MH @ STA. 21+09 (Deleted)

INSTL MH @ STA. 0+71.81

INSTL METERING MH's (2) & APPURT. (Incl. Vents)
BACKFILL/COMPACT AT METER MH's

TRENCH/INSTL ELECT D/B BET. MET MH / FLOWMTR
START WORK - METERING STRUCT. @ ~ STA. 0+48

SET-UP / INST METERING PEDESTALS
INSTL ELECTRICAL @ METER/FLOW

INST TRAFFIC CONTROL @ STA 100+05

INST JACKING PIT @ STA. 100+05 [CT ROW]

INST REC'G PIT @ STA. 104+69 [CT ROW]
BACKFILL PITS & BASE PAVE [CT ROW]

NOTIFY CITY OF SAN BERNARDINO OF WORK START
CALTRANS ROW PERMIT REQ'D [FLAG]

INCL SETTELMENT MONITORING
SET-UP/INST TNL CASING; STA. 100+05 - 104+69
REMOVE TNL EQUIPMENT

INST 20" HDPE PIPE/GROUT ANL SPACE

INST TRAFFIC CONTROL BTW STA 31+81 - 36+38
EXCV/SHORE 20" HDPE; STA. 31+81 - 36+38
LAY/FUSE 20" HDPE PIPE; STA. 31+81 - 36+38

B'FILL/COMP/1.25" CND/BSE PVE; STA.31+81 - 36+38

EXCV/SHORE 20" HDPE PIPE; STA. 40+84 - 60+00

LAY/FUSE 20" HDPE PIPE; STA. 40+84 - 60+00

EXCV/SHORE 20" HDPE LINE; STA. 60+00 - 80+00
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1700 INST TRAFFIC CONTROL BTW STA. 40+84 - 93+50 2 0 100 21DEC11 A 22DEC11 A 20,833.00 20,833.00

1760 LAY/FUSE 20" HDPE PIPE; STA. 60+00 - 80+00 22 0 100 21DEC11 A 12JAN12 A 225,066.00 225,066.00

1730 B'FILL/COMP/1.25" CND/BSE PVE; STA.40+84 - 60+00 22 0 100 22DEC11 A 14FEB12 A 58,820.00 58,820.00

1770 B'FILL/COMP/1.25" CND/BSE PVE; STA.60+00 - 80+00 22 0 100 23DEC11 A 13JAN12 A 70,000.00 70,000.00

1640 TEST 20" HDPE PIPE; STA. 16+52 - 36+38 3 0 100 04JAN12 A 04JAN12 A 4,038.00 4,038.00
1800 EXCV/SHORE 20" HDPE PIPE; STA. 80+00 - 93+50 16 0 100 13JAN12 A 27JAN12 A 82,818.00 82,818.00
1810 LAY/FUSE 20" HDPE PIPE; STA. 80+00 - 93+50 16 0 100 13JAN12 A 27JAN12 A 151,759.00 0.00
1820 B'FILL/COMP/1.25" CND/BSE PVE; STA.80+00 - 93+50 16 0 100 17JAN12 A 30JAN12 A 51,785.00 51,785.00
1780 TEST 20" HDPE LINE; STA. 60+00 - 80+00 3 0 100 22FEB12 A 23FEB12 A 4,038.00 4,038.00
1740 TEST 20" HDPE LINE; STA. 40+84 - 60+00 3 0 100 27FEB12 A 27FEB12 A 4,038.00 4,038.00

INST'N OF APPURTENANCES
WA RASIC CREW #1
1830 INSTL MH @ STA. 31+87 5 0 100 09DEC11 A 09DEC11 A 12,000.00 12,000.00
1850 INSTL 6" DRAIN @ STA. 36+21 3 0 100 14DEC11 A 29FEB12 A 11,500.00 11,500.00
1880 INSTL MH @ STA. 58+30 5 0 100 20DEC11 A 21DEC11 A 12,000.00 12,000.00
1840 INSTL 4" AIR VALVE @ STA. 35+22 5 0 100 27DEC11 A 29DEC11 A 14,500.00 14,500.00
1890 INSTL MH @ STA. 67+00 5 0 100 28DEC11 A 29DEC11 A 12,000.00 12,000.00
2110 INSTL MH @ STA. 77+00 5 0 100 12JAN12 A 12JAN12 A 12,000.00 12,000.00
2120 INSTL MH @ STA. 85+80 5 0 100 20JAN12 A 20JAN12 A 12,000.00 12,000.00
1860 INSTL MH @ STA. 42+00 5 0 100 03FEB12 A 04FEB12 A 12,000.00 12,000.00
1870 INSTL MH @ STA. 51+45 5 0 100 13FEB12 A 29FEB12 A 12,000.00 12,000.00
2100 INSTL 4" AIR VALVE @ STA. 71+45 5 0 100 21FEB12 A 22FEB12 A 14,500.00 14,500.00

GRIND & CAP
WAR PAVING CREW
1790 GRIND & CAP; STA. 16+52 - 60+00 [AS APPL.] 5 0 100 08MAR12 A 08MAR12 A 30,000.00 30,000.00
1795 GRND & CAP; STA. 60+00 - 93+50 5 0 100 08MAR12 A 08MAR12 A 46,339.00 46,339.00

CITY OF LOMA LINDA
WORK HRS: 7:00 AM TO 4:00 PM

HORIZ. DIRECTIONAL DRILLING

1140 NOTIFY CITY OF LOMA LINDA OF WORK START 0 0 100 22DEC11 A 0.00 0.00
1150 SETUP/INST 20" HDD; STA. 262+10 - 269+38 [SOUTH] 15 0 100 04JAN12 A 09MAR12 A 245,000.00 245,000.00

1160 REMOVE HDD EQUIP FROM PROJECT 3 0 100 16MAR12 A 16MAR12 A 20,000.00 20,000.00
1165 HDD SUB DEMOB FROM PROJECT COMPLETE 0 0 0 27APR12 0.00 0.00 0

JACKING & BORING
WA RASIC CREW #2
1900 INSTALL TRAFFIC CONTROL @ GAGE CANAL 1 0 100 14NOV11 A 14NOV11 A 20,833.00 20,833.00
1910 INSTALL JACKING PIT @ GAGE CANAL 7 0 100 15NOV11 A 16NOV11 A 30,000.00 30,000.00
1920 INSTALL REC'G PIT @ GAGE CANAL 4 0 100 16NOV11 A 17NOV11 A 15,000.00 15,000.00
1960 INSTALL TRAFFIC CONTROL; STA. 144+89 - 146+05 2 0 100 05DEC11 A 05DEC11 A 20,833.00 20,833.00
1965 INSTALL JACKING PIT @ STA. 144+89 7 0 100 05DEC11 A 07DEC11 A 35,000.00 35,000.00
1970 INSTALL REC'G PIT @ STA. 146+05 5 0 100 14DEC11 A 15DEC11 A 20,000.00 20,000.00
1950 BACKFILL PITS / BASE PAVE 6 0 100 01FEB12 A 06FEB12 A 12,000.00 12,000.00
2010 INSTALL JACKING PIT @ STA. 174+10 7 0 100 15FEB12 A 27FEB12 A 45,000.00 45,000.00
2015 INSTALL REC'G PIT @ STA. 175+55 5 0 100 29FEB12 A 05MAR12 A 35,000.00 35,000.00
2000 INSTALL TRAFFIC CONTROL; STA. 174+10 - 175+55 2 2 0 12MAR12 A 01MAY12 20,833.00 0.00 0
2050 INSTALL TRAFFIC CONTROL; STA. 262+04 - 257+20 2 2 0 12MAR12 A 01MAY12 20,833.00 0.00 0
2060 INSTALL JACKING PIT @ STA. 262+04 7 0 100 12MAR12 A 15MAR12 A 50,000.00 50,000.00
2065 INSTALL REC'G PIT @ STA. 257+50 5 0 100 26MAR12 A 27MAR12 A 34,000.00 34,000.00
1990 BACKFILL PITS / BASE PAVE 5 5 0 30APR12 04MAY12 20,000.00 0.00 0
2040 BACKFILL PITS / BASE PAVE 6 6 0 07MAY12 14MAY12 28,000.00 0.00 0
2090 BACKFILL PIT / BASE PAVE @ STA. 257+50 ONLY 3 3 0 15MAY12 17MAY12 17,869.00 0.00 0

INST TRAFFIC CONTROL BTW STA. 40+84 - 93+5

LAY/FUSE 20" HDPE PIPE; STA. 60+00 - 80+00

B'FILL/COMP/1.25" CND/BSE PVE; STA.40+84 - 60+00

B'FILL/COMP/1.25" CND/BSE PVE; STA.60+00 - 80+00

TEST 20" HDPE PIPE; STA. 16+52 - 36+38
EXCV/SHORE 20" HDPE PIPE; STA. 80+00 - 93+50
LAY/FUSE 20" HDPE PIPE; STA. 80+00 - 93+50
B'FILL/COMP/1.25" CND/BSE PVE; STA.80+00 - 93+50

TEST 20" HDPE LINE; STA. 60+00 - 80+00
TEST 20" HDPE LINE; STA. 40+84 - 60+00

INSTL MH @ STA. 31+87
INSTL 6" DRAIN @ STA. 36+21

INSTL MH @ STA. 58+30
INSTL 4" AIR VALVE @ STA. 35+22
INSTL MH @ STA. 67+00

INSTL MH @ STA. 77+00
INSTL MH @ STA. 85+80

INSTL MH @ STA. 42+00
INSTL MH @ STA. 51+45

INSTL 4" AIR VALVE @ STA. 71+45

GRIND & CAP; STA. 16+52 - 60+00 [AS APPL.]
GRND & CAP; STA. 60+00 - 93+50

NOTIFY CITY OF LOMA LINDA OF WORK START
SETUP/INST 20" HDD; STA. 262+10 - 269+38 [SOUTH]

REMOVE HDD EQUIP FROM PROJECT
HDD SUB DEMOB FROM PROJECT COMPLETE

INSTALL TRAFFIC CONTROL @ GAGE CANAL
INSTALL JACKING PIT @ GAGE CANAL
INSTALL REC'G PIT @ GAGE CANAL

INSTALL TRAFFIC CONTROL; STA. 144+89 - 146+05
INSTALL JACKING PIT @ STA. 144+89

INSTALL REC'G PIT @ STA. 146+05
BACKFILL PITS / BASE PAVE

INSTALL JACKING PIT @ STA. 174+10
INSTALL REC'G PIT @ STA. 175+55

INSTALL TRAFFIC CONTROL; STA. 174+10 - 175+55
INSTALL TRAFFIC CONTROL; STA. 262+04 - 257+20

INSTALL JACKING PIT @ STA. 262+04
INSTALL REC'G PIT @ STA. 257+50

BACKFILL PITS / BASE PAVE
BACKFILL PITS / BASE PAVE
BACKFILL PIT / BASE PAVE @ STA. 257+50 ONLY
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1930 JACK & BORE CASING @ GAGE CNL; STA 97+75 - 96+55 5 0 100 06DEC11 A 12DEC11 A 38,000.00 38,000.00
1932 INCL. SETTLEMENT MONITORING 0 0 100 06DEC11 A 0.00 0.00
1935 REMOVE TNL EQUIPMENT 3 0 100 13DEC11 A 14DEC11 A 5,000.00 5,000.00
1940 INST 20" HDPE PIPE; SLURRY ANL SPACE 4 0 100 14DEC11 A 16DEC11 A 10,000.00 10,000.00
1975 SETUP/JACK & BORE CASING; STA. 144+89 - 146+05 5 0 100 19DEC11 A 21DEC11 A 38,000.00 38,000.00
1982 INCL SETTLEMENT MONITORING 0 0 100 19DEC11 A 0.00 0.00
1980 INST 20" HDPE PIPE; GROUT ANL SPACE 3 0 100 21DEC11 A 06JAN12 A 22,000.00 22,000.00

1985 REMOVE TNL EQUIPMENT 3 0 100 22DEC11 A 23DEC11 A 5,000.00 5,000.00
2020 SETUP/JACK & BORE CASING; STA. 174+10 - 175+55 6 0 100 05MAR12 A 07MAR12 A 60,000.00 60,000.00
2030 INSTALL 20" HDPE PIPE; GROUT ANL SPACE 3 0 100 07MAR12 A 09MAR12 A 17,000.00 17,000.00
2070 SETUP/JACK & BORE CASING; STA. 261+75 - 257+ 14 0 100 16MAR12 A 27MAR12 A 113,131.00 113,131.00
2080 INSTALL 20" HDPE PIPE/GROUT ANL SPACE 5 5 0 28MAR12 A 04MAY12 25,000.00 0.00 0
2022 INCL. SETTLEMENT MONITORING 0 0 0 30APR12 0.00 0.00 0
2025 REMOVE TNL EQUIPMENT 3 3 0 30APR12 02MAY12 5,000.00 0.00 0
2072 INCL. SETTLEMENT MONITORING 0 0 0 30APR12 0.00 0.00 0
2075 REMOVE TNL EQUIPMENT/ DEMOB 3 3 0 30APR12 02MAY12 5,000.00 0.00 0

20" HDPE PIPE INST'N & TESTING
WA RASIC CREW #1
5000 COMMENCE WORK @ STA. 97+75 0 0 100 31OCT11 A 0.00 0.00
5100 EXCV/SHORE 20" HDPE PIPE; STA. 97+75 - 116+50 5 0 100 31OCT11 A 07NOV11 A 117,088.00 117,088.00
5120 LAY/FUSE 20" HDPE PIPE; STA. 97+75 - 116+50 5 0 100 01NOV11 A 07NOV11 A 213,493.00 213,493.00
5130 B/FILL/COMP/1.25" CND (PRT); STA. 97+75 - 116+50 7 0 100 02NOV11 A 09NOV11 A 53,239.00 53,239.00
5140 TEST 20" HDPE LINE; STA. 96+55 - 116+50 5 0 100 10NOV11 A 10NOV11 A 4,038.00 4,038.00
5150 EXCV/SHORE 20" HDPE PIPE; STA. 116+50 - 136+50 5 0 100 10NOV11 A 23NOV11 A 124,228.00 124,228.00
5160 LAY/FUSE 20" HDPE PIPE; STA. 116+50 - 136+50 5 0 100 10NOV11 A 23NOV11 A 225,066.00 225,066.00
5170 B'FIL/COMPACT/1.25" CND; STA. 116+50 - 136+50 7 0 100 14NOV11 A 30NOV11 A 70,000.00 70,000.00
5200 EXCV/SHORE 20" HDPE PIPE; STA. 136+50 - 145+12 8 0 100 28NOV11 A 02DEC11 A 57,116.00 57,116.00
5205 INST TRAFFIC CONTROL @ VAN LEUVEN ST 2 0 100 28NOV11 A 28NOV11 A 20,833.00 20,833.00
5210 LAY/FUSE 20" HDPE PIPE; STA. 136+50 - 145+12 8 0 100 28NOV11 A 02DEC11 A 102,887.00 102,887.00
5220 B'FILL/COMP/1.25" CN/BASE PVE; STA.136+50-145+12 10 0 100 28NOV11 A 02DEC11 A 43,248.00 43,248.00
2300 EXCV/SHORE 20" HDPE PIPE; STA. 93+50 - 96+55 5 0 100 27JAN12 A 31JAN12 A 18,563.00 18,563.00
2310 LAY/FUSE 20" HDPE PIPE; STA 93+50 - 96+55 5 0 100 27JAN12 A 31JAN12 A 33,438.00 33,438.00
2320 B'FILL/COMP/1.25" CND/BSE PVE; STA.93+50 - 96+55 5 0 100 27JAN12 A 31JAN12 A 10,605.00 10,605.00
5180 TEST 20" HDPE PIPE; STA. 116+50 - 136+50 5 0 100 22FEB12 A 23FEB12 A 4,039.00 4,039.00
2330 TEST 20" HDPE LINE; STA. 80+00 - 96+55 5 0 100 24FEB12 A 27FEB12 A 4,038.00 4,038.00
5400 EXCV/SHORE 20" HDPE PIPE; STA. 197+50 - 208+00 13 0 100 05MAR12 A 16MAR12 A 62,439.00 62,439.00
5410 LAY/FUSE 20" HDPE PIPE; STA. 197+50 - 208+ 13 0 100 05MAR12 A 16MAR12 A 114,359.00 114,359.00
5420 B'FILL/COMP/1.25" CN/BASE PVE; STA.197+50-208+00 13 0 100 05MAR12 A 16MAR12 A 29,097.00 29,097.00
5500 EXCV/SHORE 20" HDPE PIPE; STA. 209+00 - 213+00 * 5 0 100 16MAR12 A 23MAR12 A 37,125.00 37,125.00
5520 LAY/FUSE 20" HDPE PIPE; STA. 209+00 - 213+00 * 5 0 100 16MAR12 A 23MAR12 A 66,877.00 66,877.00
5530 B'FILL/COMP/1.25" CN/BASE PVE; STA.209+00-213+00 5 0 100 16MAR12 A 23MAR12 A 18,111.00 18,111.00

WA RASIC CREW #2
5230 INSTALL TRAFFIC CONTROL @ STA. 146+91 [ROLLING] 1 0 100 19MAR12 A 19MAR12 A 20,833.00 20,833.00

5240 EXCV/SHORE 20" HDPE PIPE; STA.146+91 - 157+00 11 0 100 19MAR12 A 23MAR12 A 62,828.00 62,828.00
5250 LAY/FUSE 20" HDPE PIPE; STA. 146+91 - 157+ 11 0 100 19MAR12 A 23MAR12 A 113,176.00 113,176.00
5260 B'FILL/COMP/1.25" CN/BASE PVE; STA.146+91-157+00 11 0 100 19MAR12 A 23MAR12 A 30,572.00 30,572.00
5300 EXCV/SHORE 20" HDPE PIPE; STA. 157+00 - 174+10 17 0 100 26MAR12 A 10APR12 A 105,665.00 105,665.00
5310 LAY/FUSE 20" HDPE PIPE; STA. 157+00 - 174+10 17 0 100 26MAR12 A 10APR12 A 192,914.00 192,914.00
5320 B'FILL/COMP/1.25" CN/BASE PVE; STA.157+00-174+10 17 0 100 30MAR12 A 11APR12 A 53,889.00 53,889.00
5270 TEST 20" HDPE LINE; STA. 146+91 - 157+00 5 0 100 10APR12 A 11APR12 A 4,039.00 4,039.00
2450 EXCV/SHORE 20" HDPE PIPE; STA. 213+00 - 237+50 17 12 30 16APR12 A 15MAY12 137,929.00 41,378.70 0
2460 LAY/FUSE 20" HDPE PIPE; STA. 213+00 - 237+50 17 12 30 16APR12 A 15MAY12 250,646.00 75,193.80 0
2470 B'FILL/COMP/1.25" C/BASE PVE; STA.213+00-237+50 17 12 30 16APR12 A 17MAY12 66,079.00 19,823.70 0
2375 EXCV/SHORE 20" HDPE PIPE; STA. 261+75 - 262+16 1 0 100 19APR12 A 20APR12 A 2,856.00 2,856.00
2385 LAY/FUSE 20" HDPE PIPE; STA.261+75-262+16 [GAP] 1 0 100 20APR12 A 23APR12 A 6,870.00 6,870.00

JACK & BORE CASING @ GAGE CNL; STA 97+75 - 96+55
INCL. SETTLEMENT MONITORING

REMOVE TNL EQUIPMENT
INST 20" HDPE PIPE; SLURRY ANL SPACE

SETUP/JACK & BORE CASING; STA. 144+89 - 146+05
INCL SETTLEMENT MONITORING

INST 20" HDPE PIPE; GROUT ANL SPACE

REMOVE TNL EQUIPMENT
SETUP/JACK & BORE CASING; STA. 174+10 - 175+55
INSTALL 20" HDPE PIPE; GROUT ANL SPACE

SETUP/JACK & BORE CASING; STA. 261+75 - 257+50
INSTALL 20" HDPE PIPE/GROUT ANL SPACE

INCL. SETTLEMENT MONITORING
REMOVE TNL EQUIPMENT
INCL. SETTLEMENT MONITORING
REMOVE TNL EQUIPMENT/ DEMOB

COMMENCE WORK @ STA. 97+75
EXCV/SHORE 20" HDPE PIPE; STA. 97+75 - 116+50
LAY/FUSE 20" HDPE PIPE; STA. 97+75 - 116+50
B/FILL/COMP/1.25" CND (PRT); STA. 97+75 - 116+50
TEST 20" HDPE LINE; STA. 96+55 - 116+50

EXCV/SHORE 20" HDPE PIPE; STA. 116+50 - 136+50
LAY/FUSE 20" HDPE PIPE; STA. 116+50 - 136+50

B'FIL/COMPACT/1.25" CND; STA. 116+50 - 136+50
EXCV/SHORE 20" HDPE PIPE; STA. 136+50 - 145+12

INST TRAFFIC CONTROL @ VAN LEUVEN ST
LAY/FUSE 20" HDPE PIPE; STA. 136+50 - 145+12
B'FILL/COMP/1.25" CN/BASE PVE; STA.136+50-145+12

EXCV/SHORE 20" HDPE PIPE; STA. 93+50 - 96+55
LAY/FUSE 20" HDPE PIPE; STA 93+50 - 96+55
B'FILL/COMP/1.25" CND/BSE PVE; STA.93+50 - 96+55

TEST 20" HDPE PIPE; STA. 116+50 - 136+50
TEST 20" HDPE LINE; STA. 80+00 - 96+55

EXCV/SHORE 20" HDPE PIPE; STA. 197+50 - 208+00
LAY/FUSE 20" HDPE PIPE; STA. 197+50 - 208+00
B'FILL/COMP/1.25" CN/BASE PVE; STA.197+50-208+00

EXCV/SHORE 20" HDPE PIPE; STA. 209+00 - 213+00 *
LAY/FUSE 20" HDPE PIPE; STA. 209+00 - 213+00 *
B'FILL/COMP/1.25" CN/BASE PVE; STA.209+00-213+00

INSTALL TRAFFIC CONTROL @ STA. 146+91 [ROLLING]

EXCV/SHORE 20" HDPE PIPE; STA.146+91 - 157+00
LAY/FUSE 20" HDPE PIPE; STA. 146+91 - 157+00
B'FILL/COMP/1.25" CN/BASE PVE; STA.146+91-157+00

EXCV/SHORE 20" HDPE PIPE; STA. 157+00 - 174+10
LAY/FUSE 20" HDPE PIPE; STA. 157+00 - 174+10
B'FILL/COMP/1.25" CN/BASE PVE; STA.157+00-174+10
TEST 20" HDPE LINE; STA. 146+91 - 157+00

EXCV/SHORE 20" HDPE PIPE; STA. 213+00 - 237+50
LAY/FUSE 20" HDPE PIPE; STA. 213+00 - 237+50
B'FILL/COMP/1.25" C/BASE PVE; STA.213+00-237+50

EXCV/SHORE 20" HDPE PIPE; STA. 261+75 - 262+16
LAY/FUSE 20" HDPE PIPE; STA.261+75-262+16 [GAP]
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2390 B'FILL/COMP/BASE PVE @ STA.261+75 - 262+16 [GAP] 1 0 100 23APR12 A 24APR12 A 2,562.00 2,562.00
2350 EXCV/SHORE 20" HDPE PIPE; STA. 269+33 - 270+82 2 2 0 30APR12 01MAY12 7,140.00 0.00 0
5330 TEST 20" HDPE LINE; STA. 157+00 - 174+10 5 5 0 30APR12 04MAY12 4,039.00 0.00 0
5340 INSTALL TRAFFIC CONTROL @ STA. 175+49 [ROLLING] 2 2 0 30APR12 01MAY12 20,833.00 0.00 0
2360 LAY/FUSE 20" HDPE PIPE; STA. 269+33 - 270+82 2 2 0 02MAY12 03MAY12 12,861.00 0.00 0
5350 EXCV/SHORE 20" HDPE PIPE; STA. 175+49 - 197+50* 17 17 0 02MAY12 24MAY12 134,612.00 0.00 0
2370 B'FILL/COMP 20" HDPE; STA. 269+33 - 270+82 2 2 0 04MAY12 07MAY12 2,906.00 0.00 0

5360 LAY/FUSE 20" HDPE PIPE; STA. 175+49 - 197+50* 17 17 0 07MAY12 30MAY12 245,746.00 0.00 0
5540 TEST 20" HDPE PIPE; STA. 195+00 - 213+00 * 5 5 0 07MAY12 11MAY12 4,038.00 0.00 0
5370 B'FILL/COMP/1.25" CN/BSE PVE; STA.175+49-197+50* 17 17 0 09MAY12 01JUN12 65,950.00 0.00 0
2400 EXCV/SHORE 20" HDPE PIPE; STA. 237+50 - 257+50 17 17 0 18MAY12 12JUN12 124,228.00 0.00 0
2410 LAY/FUSE 20" HDPE PIPE; STA. 237+50 - 257+50 17 17 0 18MAY12 12JUN12 225,066.00 0.00 0
2480 TEST 20" HDPE PIPE; STA. 213+00 - 237+50 5 5 0 18MAY12 24MAY12 4,039.00 0.00 0
2420 B'FILL/COMP/1.25" C/BASE PV; STA.237+50 - 257+50 17 17 0 22MAY12 14JUN12 60,000.00 0.00 0
5380 TEST 20" HDPE LINE; STA. 175+49 - 197+50 * 5 5 0 04JUN12 08JUN12 4,039.00 0.00 0
2430 TEST 20" HDPE PIPE; STA. 237+50-257+50 5 5 0 15JUN12 21JUN12 4,039.00 0.00 0
2380 TEST 20" HDPE LINE; STA. 257+50 - 270+82 5 5 0 22JUN12 28JUN12 4,038.00 0.00 0

INST'N OF APPURTENANCES
WA RASIC CREW #1
5600 INSTL MH @ STA. 103+00 5 0 100 01NOV11 A 23NOV11 A 12,000.00 12,000.00
5620 INSTL 4" AIR VALVE @ STA. 113+10 5 0 100 02NOV11 A 23NOV11 A 14,500.00 14,500.00
5630 INSTL MH @ STA. 113+26 5 0 100 03NOV11 A 23NOV11 A 12,000.00 12,000.00
5640 INSTL MH @ STA. 123+00 5 0 100 08NOV11 A 23NOV11 A 12,000.00 12,000.00
5650 INSTL MH @ STA. 133+00 5 0 100 28NOV11 A 29NOV11 A 12,000.00 12,000.00
5660 INSTL 4" AIR VALVE @ STA. 137+50 5 0 100 01DEC11 A 02DEC11 A 14,500.00 14,500.00
5670 INSTL MH @ STA. 144+89 5 0 100 05DEC11 A 09DEC11 A 12,000.00 12,000.00

WA RASIC CREW #2
5680 INSTL MH @ STA. 153+95 5 0 100 23MAR12 A 26MAR12 A 12,000.00 12,000.00
5690 INSTL MH @ STA. 164+00 5 0 100 04APR12 A 04APR12 A 12,000.00 12,000.00
2535 INSTL MH @ STA. 262+12 5 0 100 23APR12 A 23APR12 A 12,000.00 12,000.00
2500 INSTL 4" AIR VALVE @ STA. 96+45 5 5 0 30APR12 04MAY12 14,500.00 0.00 0
2510 INSTL MH @ STA. 96+55 5 5 0 30APR12 04MAY12 12,000.00 0.00 0
2530 INSTL 4" AIR VALVE @ STA. 262+04 5 5 0 30APR12 04MAY12 0.00 0.00 0
2560 INSTL 4" AIR VALVE @ STA. 237+50 5 5 0 30APR12 04MAY12 0.00 0.00 0
2565 INSTL MH @ STA. 235+90 5 5 0 30APR12 04MAY12 12,000.00 0.00 0
5700 INSTL 4" AIR VALVE @ STA. 172+76 5 5 0 30APR12 04MAY12 14,500.00 0.00 0
5750 INSTL MH @ STA. 198+00 5 5 0 30APR12 04MAY12 12,000.00 0.00 0
5760 INSTL 4" AIR VALVE @ STA. 212+31 5 5 0 30APR12 04MAY12 14,500.00 0.00 0
5770 INSTL 6" DRAIN @ STA. 213+27 3 3 0 30APR12 02MAY12 0.00 0.00 0
2520 INSTL 4" AIR VALVE @ STA. 269+70 5 5 0 02MAY12 08MAY12 0.00 0.00 0
2570 INSTL MH @ STA. 226+75 5 5 0 02MAY12 08MAY12 12,000.00 0.00 0
5730 INSTL MH @ STA. 177+50 5 5 0 04MAY12 10MAY12 12,000.00 0.00 0
5710 INSTL 6" DRAIN @ STA. 175+60 3 3 0 07MAY12 09MAY12 11,500.00 0.00 0
2525 INSTL MH @ STA. 269+49 5 5 0 09MAY12 15MAY12 12,000.00 0.00 0
2580 INSTL MH @ STA. 216+45 5 5 0 16MAY12 22MAY12 12,000.00 0.00 0
5740 INSTL MH @ STA. 187+90 5 5 0 18MAY12 24MAY12 12,000.00 0.00 0
2540 INSTL MH @ STA. 256+75 5 5 0 23MAY12 30MAY12 12,000.00 0.00 0
2550 INSTL MH @ STA. 246+70 5 5 0 05JUN12 11JUN12 12,000.00 0.00 0

GRIND & CAP
WAR PAVING CREW
2600 GRIND & CAP; STA. 237+50 - 213+00 6 6 0 18MAY12 25MAY12 29,847.00 0.00 0
5790 GRIND & CAP; STA. 145+12 - 197+50 5 5 0 06JUN12 12JUN12 65,687.00 0.00 0
5795 GRIND & CAP; STA. 197+50 - 213+00 5 5 0 13JUN12 19JUN12 27,246.00 0.00 0
5805 SLURRY SEAL @ VAN LEUVEN 4 4 0 20JUN12 25JUN12 24,034.00 0.00 0

WORK HRS: 9:00 AM TO 3:30 PM

B'FILL/COMP/BASE PVE @ STA.261+75 - 262+16 [GA
EXCV/SHORE 20" HDPE PIPE; STA. 269+33 - 270+82
TEST 20" HDPE LINE; STA. 157+00 - 174+10

INSTALL TRAFFIC CONTROL @ STA. 175+49 [ROLLING]
LAY/FUSE 20" HDPE PIPE; STA. 269+33 - 270+82

EXCV/SHORE 20" HDPE PIPE; STA. 175+49 - 197+50*
B'FILL/COMP 20" HDPE; STA. 269+33 - 270+82

LAY/FUSE 20" HDPE PIPE; STA. 175+49 - 197+50*
TEST 20" HDPE PIPE; STA. 195+00 - 213+00 *

B'FILL/COMP/1.25" CN/BSE PVE; STA.175+49-197+
EXCV/SHORE 20" HDPE PIPE; STA. 237+50 - 2
LAY/FUSE 20" HDPE PIPE; STA. 237+50 - 257+50

TEST 20" HDPE PIPE; STA. 213+00 - 237+50
B'FILL/COMP/1.25" C/BASE PV; STA.237+50 - 2

TEST 20" HDPE LINE; STA. 175+49 - 197+50 *
TEST 20" HDPE PIPE; STA. 237+50-257+50

TEST 20" HDPE LINE; STA. 257+50 - 270+

INSTL MH @ STA. 103+00
INSTL 4" AIR VALVE @ STA. 113+10
INSTL MH @ STA. 113+26
INSTL MH @ STA. 123+00

INSTL MH @ STA. 133+00
INSTL 4" AIR VALVE @ STA. 137+50

INSTL MH @ STA. 144+89

INSTL MH @ STA. 153+95
INSTL MH @ STA. 164+00

INSTL MH @ STA. 262+12
INSTL 4" AIR VALVE @ STA. 96+45
INSTL MH @ STA. 96+55
INSTL 4" AIR VALVE @ STA. 262+04
INSTL 4" AIR VALVE @ STA. 237+50
INSTL MH @ STA. 235+90
INSTL 4" AIR VALVE @ STA. 172+76
INSTL MH @ STA. 198+00
INSTL 4" AIR VALVE @ STA. 212+31

INSTL 6" DRAIN @ STA. 213+27
INSTL 4" AIR VALVE @ STA. 269+70
INSTL MH @ STA. 226+75
INSTL MH @ STA. 177+50
INSTL 6" DRAIN @ STA. 175+60

INSTL MH @ STA. 269+49
INSTL MH @ STA. 216+45
INSTL MH @ STA. 187+90

INSTL MH @ STA. 256+75
INSTL MH @ STA. 246+70

GRIND & CAP; STA. 237+50 - 213+00
GRIND & CAP; STA. 145+12 - 197+50

GRIND & CAP; STA. 197+50 - 213+00
SLURRY SEAL @ VAN LEUVEN
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20" HDPE PIPE INST'N & TESTING
WA RASIC CREW #2
5450 EXCV/SHORE HDPE PIPE; CONN TO MTN VIEW PPL 7 7 0 30APR12 08MAY12 12,000.00 0.00 0
5460 LAY & FUSE HDPE/CONN @ MTN VIEW POWER PLANT 7 7 0 02MAY12 10MAY12 8,500.00 0.00 0
5470 B'FILL/COMP/BASE PVE @ MTN VIEW POWER PLANT 7 7 0 04MAY12 14MAY12 5,500.00 0.00 0
5480 RESTORE IN KIND @ MTN VIEW POWER PLANT 7 7 0 15MAY12 23MAY12 8,000.00 0.00 0

INST'N OF APPURTENANCES
WA RASIC CREW #2
5430 INSTL TRANSITION MH @ STA. 208+16 5 5 0 02MAY12 08MAY12 65,000.00 0.00 0

PROJECT COMPLETION

WA RASIC CREW #2
2920 PROJECT PUNCHLIST / CLOSEOUT / WAR DEMOB 10 10 0 11JUL12 24JUL12 57,000.00 0.00 0

2930 PROJECT INCLEMENT WEATHER ALLOW [BANK; 3 Day] 5 5 0 25JUL12 31JUL12 0.00 0.00 0
2940 PROJECT COMPLETION M/S 0 0 0 28AUG12 0.00 0.00 0

OPTIONAL COST ITEMS

8020 REM/DISP 15" REINF CONC ROADBED W/IN REDLANDS 0 0 0 30APR12 27APR12 51,100.00 0.00 0
8030 F&I [WHEN REQ'D] GEOTEXTILE FABRIC WRAP 0 0 0 30APR12 27APR12 10,000.00 0.00 0
8040 OWNER DIRECTED DEMOB/MOB WITHIN PROJECT [4 ea] 0 0 0 30APR12 27APR12 16,000.00 0.00 0
8050 OVER-EX DIR BY OWNER [TO TRENCH BTM] @ $5/LF 0 0 0 30APR12 27APR12 5,000.00 0.00 0
8060 OWNER DIR P/L INST'N <2' DPR THAN SHOWN @ $10/LF 0 0 0 30APR12 27APR12 20,000.00 0.00 0
8070 OWNER DIR P/L INST'N <3' DPR THAN SHOWN @ $15/LF 0 0 0 30APR12 27APR12 7,500.00 0.00 0
8080 OWNER DIR RELOC; EXIST SEWER LATS (40 @ $1,300) 0 0 0 30APR12 27APR12 52,000.00 0.00 0
8090 REM/RPL CRACKED PAVING/BASE ADJ TO P/L AS 0 0 0 30APR12 27APR12 80,000.00 0.00 0
8100 FURNISH ONLY ADD'L 20" HDPE PIPE [200 LF] 0 0 0 30APR12 27APR12 12,000.00 0.00 0
8110 FIELD ORDERS PER DISTRICT [ALLOWANCE] 0 0 8 30APR12 27APR12 100,000.00 7,600.00 0
8120 PREMIT FEE [ALLOWANCE] 0 0 0 30APR12 27APR12 400,000.00 0.00 0

PROCUREMENTS

9130 PREP & SUBMIT SLURRY SEAL MIX DESIGN [02520] 50 13 74 17AUG11 A 16MAY12 0.00 0.00 0
9140 PREP & SUBMIT PAVEMNT, STRIPING & MARKING [2600] 50 13 74 17AUG11 A 16MAY12 0.00 0.00 0
9290 PREP & SUBMIT PRE-ENG FBRGL ENCLS [13710] 50 13 74 17AUG11 A 16MAY12 0.00 0.00 0
9350 PREP & SUBMIT ELECTRICAL MATL'S / DATA [16050] 50 13 74 17AUG11 A 16MAY12 0.00 0.00 0
9000 START PROCUREMENTS [EARLY ONLY] 0 0 100 17AUG11 A 0.00 0.00
9020 PREP & SUBMIT TRAFFIC CONTROL PLANS [00700] 15 0 100 17AUG11 A 06DEC11 A 0.00 0.00
9030 PREP & SUBMIT LABOR / EQUIP RATES [00700] 15 0 100 17AUG11 A 01SEP11 A 0.00 0.00
9040 PREP & SUBMIT SUBMIT SCHEDULE OF VALUES [01301] 15 0 100 17AUG11 A 30SEP11 A 0.00 0.00
9050 PREP & SUBMIT PREL. BASELINE SCHEDULE [01311] 15 0 100 17AUG11 A 14OCT11 A 0.00 0.00
9060 PREP & SUBMIT CONSTR'N FACILTY PLAN [01505] 15 0 100 17AUG11 A 01SEP11 A 0.00 0.00
9070 PREP & SUBMIT SHORING DESIGN PLANS [02010] 15 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9080 PREP & SUBMIT PIPE TRENCH MATERIALS [ 02223] 15 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9090 PREP & SUBMIT TRENCH SHORING DATA/PLANS [02350] 15 0 100 17AUG11 A 01SEP11 A 0.00 0.00
9110 PREP & SUBMIT SWPPP [02372] 30 0 100 17AUG11 A 22SEP11 A 0.00 0.00
9120 PREP & SUBMIT PAVING MATL'S BY LOC'N [02510] 30 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9160 PREP & SUBMIT OLSON PREC CONC MH's [03460] 25 0 100 17AUG11 A 09SEP11 A 0.00 0.00

EXCV/SHORE HDPE PIPE; CONN TO MTN VIEW PPL
LAY & FUSE HDPE/CONN @ MTN VIEW POWER PLANT

B'FILL/COMP/BASE PVE @ MTN VIEW POWER PLANT
RESTORE IN KIND @ MTN VIEW POWER PLANT

INSTL TRANSITION MH @ STA. 208+16

PROJECT PUNCHLIST / CLOSEO

PROJECT INCLEMENT WEATH
PROJECT COMPLET

REM/DISP 15" REINF CONC ROADBED W/IN REDLANDS BL
F&I [WHEN REQ'D] GEOTEXTILE FABRIC WRAP
OWNER DIRECTED DEMOB/MOB WITHIN PROJECT [4 ea]
OVER-EX DIR BY OWNER [TO TRENCH BTM] @ $5/LF
OWNER DIR P/L INST'N <2' DPR THAN SHOWN @ $10/LF
OWNER DIR P/L INST'N <3' DPR THAN SHOWN @ $15/LF
OWNER DIR RELOC; EXIST SEWER LATS (40 @ $1,300)
REM/RPL CRACKED PAVING/BASE ADJ TO P/L AS DIRCTD
FURNISH ONLY ADD'L 20" HDPE PIPE [200 LF]
FIELD ORDERS PER DISTRICT [ALLOWANCE]
PREMIT FEE [ALLOWANCE]

PREP & SUBMIT SLURRY SEAL MIX DESIGN [02520]
PREP & SUBMIT PAVEMNT, STRIPING & MARKING [260
PREP & SUBMIT PRE-ENG FBRGL ENCLS [13710]
PREP & SUBMIT ELECTRICAL MATL'S / DATA [16050]

START PROCUREMENTS [EARLY ONLY]
PREP & SUBMIT TRAFFIC CONTROL PLANS [00700]

PREP & SUBMIT LABOR / EQUIP RATES [00700]
PREP & SUBMIT SUBMIT SCHEDULE OF VALUES [01301]

PREP & SUBMIT PREL. BASELINE SCHEDULE [01311]
PREP & SUBMIT CONSTR'N FACILTY PLAN [01505]

PREP & SUBMIT SHORING DESIGN PLANS [02010]
PREP & SUBMIT PIPE TRENCH MATERIALS [ 02223]

PREP & SUBMIT TRENCH SHORING DATA/PLANS [02350]
PREP & SUBMIT SWPPP [02372]

PREP & SUBMIT PAVING MATL'S BY LOC'N [02510]
PREP & SUBMIT OLSON PREC CONC MH's [03460]



Act
ID Description Orig

Dur
Rem
Dur % Early

Start
Early

Finish
Budgeted

Cost
Earned Value

Cost
Total
Float AUG

2011
SEP

2012
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP OCT O

9170 PREP & SUBMIT OLSON PREC UTILITY VAULTS [03485] 25 0 100 17AUG11 A 09SEP11 A 0.00 0.00
9180 PREP & SUBMIT PLASTIC LINER [06620] 15 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9200 PREP & SUBMIT PAINT/COATING SYST [09900/2] 40 0 100 17AUG11 A 14DEC11 A 0.00 0.00
9210 PREP & SUBMIT CHART RECORDER DATA [11325] 30 0 100 17AUG11 A 12DEC11 A 0.00 0.00
9220 PREP & SUBMIT CLAMP ON FLOWMETER [11425] 30 0 100 17AUG11 A 19SEP11 A 0.00 0.00
9230 PREP & SUBMI GEOTECH INSTR/MONIT [13210] 30 0 100 17AUG11 A 19SEP11 A 0.00 0.00
9250 PREP & SUBMIT JACK/BORE DATA/METHOD [13320] 30 0 100 17AUG11 A 09SEP11 A 0.00 0.00
9260 PREP & SUBMIT HDD DATA/METHOD [13330] 20 0 100 17AUG11 A 13SEP11 A 0.00 0.00
9270 PREP & SUBMIT HDPE PIPE DATA/SHP DRGS [13600] 20 0 100 17AUG11 A 18AUG11 A 0.00 0.00
9280 PREP & SUBMIT ANL SP CELL CONC [13610] 30 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9300 PREP & SUBMIT GEN PIPE DATA/INFO [15051] 15 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9310 PREP & SUBMIT HDPP SHOP DRGS/DATA [15061] 25 0 100 17AUG11 A 18AUG11 A 0.00 0.00
9320 PREP & SUBMIT DUCTILE IRON PIPE & FTGS [15062] 25 0 100 17AUG11 A 19SEP11 A 0.00 0.00
9330 PREP & SUBMIT VALVE/APPURT DATA/DRGS [15100] 20 0 100 17AUG11 A 07SEP11 A 0.00 0.00
9340 PREP & SUBMI MECH PIPE CPLNGS [15165] 10 0 100 17AUG11 A 19SEP11 A 0.00 0.00
9272 REV/APPR CARRIER PIPE DATA/SHOP DRGS [13600] 10 0 100 19AUG11 A 30AUG11 A 0.00 0.00
9312 REV/APPR HDD SHOP DRGS [15061] 10 0 100 19AUG11 A 30AUG11 A 0.00 0.00
9032 REV/APPR LABOR/EQUIP RATES [00700] 10 0 100 02SEP11 A 02SEP11 A 0.00 0.00
9062 REV/APPR CONSTR'N FACILITY PLAN [01505] 10 0 100 02SEP11 A 02SEP11 A 0.00 0.00
9092 REV/APPR TRNCH SHORING DATA/PLANS [02350] 10 0 100 02SEP11 A 19SEP11 A 0.00 0.00
9022 REV/APPR TRAFFIC CONTROL PLANS [00700] 10 0 100 06SEP11 A 05DEC11 A 0.00 0.00
9072 REV/APPR SHORING DESIGNS [02010] 10 0 100 08SEP11 A 19SEP11 A 0.00 0.00
9082 REV/APPR TRENCH MATERIALS [02223] 10 0 100 08SEP11 A 23SEP11 A 0.00 0.00
9122 REV/APPR PAVING [02510] 10 0 100 08SEP11 A 29SEP11 A 0.00 0.00
9182 REV/APPR PLASTIC LINER [06620] 10 0 100 08SEP11 A 14OCT11 A 0.00 0.00
9282 REV/APPR ANL SP CELL CONC [13610] 10 0 100 08SEP11 A 27OCT11 A 0.00 0.00
9302 REV/APPR GEN PIPE DATA/INFO [15051] 10 0 100 08SEP11 A 19SEP11 A 0.00 0.00
9332 REV/APPR VALVES/APPURT [15100] 10 0 100 08SEP11 A 15SEP11 A 0.00 0.00
9162 REV/APPROVE OLSON PREC CONC MH's [03460] 10 0 100 12SEP11 A 12OCT11 A 0.00 0.00
9172 REV/APPR PRECAST OLSON UTILITY VAULTS [03485] 10 0 100 12SEP11 A 14OCT11 A 0.00 0.00
9252 REV/APPR JACK & BORE [13320] 10 0 100 12SEP11 A 11OCT11 A 0.00 0.00
9262 REV/APPR HDD DATA/METHOD [13330] 10 0 100 14SEP11 A 13OCT11 A 0.00 0.00
9334 FAB & DEL VALVES & APPURTENANCES 20 0 100 16SEP11 A 02DEC11 A 0.00 0.00
9222 REV/APPR CLAMP ON FLOWMETER [11425] 10 0 100 20SEP11 A 28SEP11 A 0.00 0.00
9232 REV/APPR GEOTECH INSTR/MONIT [13210] 10 0 100 20SEP11 A 07OCT11 A 0.00 0.00
9322 REV/APPR DUCT IRON PIPE & FTGS [15062] 10 0 100 20SEP11 A 31OCT11 A 0.00 0.00
9342 REV/APPR MECH PIPE COUPLINGS [15165] 10 0 100 20SEP11 A 31OCT11 A 0.00 0.00
9010 PREP & SUBMIT POTHOLING DATA [00700] 15 0 100 21SEP11 A 02DEC11 A 0.00 0.00
9112 REV/APPR SWPPP [02372] 10 0 100 23SEP11 A 04OCT11 A 0.00 0.00
9224 FAB & DEL CLAMP ON FLOWMETER 10 0 100 29SEP11 A 01DEC11 A 0.00 0.00
9042 REV/APPR SCHEDULE OF VALUES [01301] 10 0 100 03OCT11 A 14OCT11 A 0.00 0.00
9234 FAB & DEL GEOTECH INSTR/MITORING 5 0 100 10OCT11 A 14OCT11 A 0.00 0.00
9164 FAB & DEL PRECAST OLSON CONC MH's 20 0 100 13OCT11 A 23NOV11 A 0.00 0.00
9052 REV/APPR PREL BASELINE SCHEDULE 10 0 100 17OCT11 A 28OCT11 A 0.00 0.00
9174 FAB & DEL PRECAST OLSON UTILITY VAULTS 20 0 100 17OCT11 A 07DEC11 A 0.00 0.00
9184 DELIVER PASTIC LINER 5 0 100 17OCT11 A 21OCT11 A 0.00 0.00
9344 FAB & DEL MECH PIPE COUPLINGS 20 0 100 01NOV11 A 02DEC11 A 0.00 0.00
9150 PREP & SUBMIT GROUT [03315] - In PJU Submittal 0 0 100 01DEC11 A 14DEC11 A 0.00 0.00
9190 PREP & SUBMIT POLY-U COAT FOR SWR MH'S [09808] 0 0 100 01DEC11 A 30NOV11 A 0.00 0.00
9192 REV/APPR POLY-U COAT FOR SWR MH's [09808] 0 0 100 01DEC11 A 30NOV11 A 0.00 0.00
9012 REV/APPR POTHOLING DATA [00700] 10 0 100 05DEC11 A 16DEC11 A 0.00 0.00
9212 REV/APPR CHART RECORDER DATA [11325] 10 0 100 13DEC11 A 27DEC11 A 0.00 0.00
9152 REV/APPR GROUT [03315] - In PJU Submittal 0 0 100 15DEC11 A 14DEC11 A 0.00 0.00
9202 REV/APPR PAINT/COATING SYSTEMS [09900/2] 10 0 100 15DEC11 A 29DEC11 A 0.00 0.00
9214 FAB & DEL CHART RECORDER 10 8 20 28DEC11 A 09MAY12 0.00 0.00 0
9352 REV/APPR ELECTRICAL MATL'S/DATA [16050] 10 10 0 25JAN12 A 11MAY12 0.00 0.00 0
9292 REV/APPR PRE-ENG FBRGL ENCLS [13710] 10 10 0 28FEB12 A 11MAY12 0.00 0.00 0

PREP & SUBMIT OLSON PREC UTILITY VAULTS [0348
PREP & SUBMIT PLASTIC LINER [06620]

PREP & SUBMIT PAINT/COATING SYST [09900/2]
PREP & SUBMIT CHART RECORDER DATA [11325]

PREP & SUBMIT CLAMP ON FLOWMETER [11425]
PREP & SUBMI GEOTECH INSTR/MONIT [13210]

PREP & SUBMIT JACK/BORE DATA/METHOD [13320]
PREP & SUBMIT HDD DATA/METHOD [13330]

PREP & SUBMIT HDPE PIPE DATA/SHP DRGS [13600]
PREP & SUBMIT ANL SP CELL CONC [13610]
PREP & SUBMIT GEN PIPE DATA/INFO [15051]

PREP & SUBMIT HDPP SHOP DRGS/DATA [15061]
PREP & SUBMIT DUCTILE IRON PIPE & FTGS [15062]

PREP & SUBMIT VALVE/APPURT DATA/DRGS [15100]
PREP & SUBMI MECH PIPE CPLNGS [15165]

REV/APPR CARRIER PIPE DATA/SHOP DRGS [13600]
REV/APPR HDD SHOP DRGS [15061]
REV/APPR LABOR/EQUIP RATES [00700]
REV/APPR CONSTR'N FACILITY PLAN [01505]

REV/APPR TRNCH SHORING DATA/PLANS [02350]
REV/APPR TRAFFIC CONTROL PLANS [00700]

REV/APPR SHORING DESIGNS [02010]
REV/APPR TRENCH MATERIALS [02223]

REV/APPR PAVING [02510]
REV/APPR PLASTIC LINER [06620]

REV/APPR ANL SP CELL CONC [13610]
REV/APPR GEN PIPE DATA/INFO [15051]

REV/APPR VALVES/APPURT [15100]
REV/APPROVE OLSON PREC CONC MH's [03460]
REV/APPR PRECAST OLSON UTILITY VAULTS [03485]

REV/APPR JACK & BORE [13320]
REV/APPR HDD DATA/METHOD [13330]

FAB & DEL VALVES & APPURTENANCES
REV/APPR CLAMP ON FLOWMETER [11425]

REV/APPR GEOTECH INSTR/MONIT [13210]
REV/APPR DUCT IRON PIPE & FTGS [15062]
REV/APPR MECH PIPE COUPLINGS [15165]

PREP & SUBMIT POTHOLING DATA [00700]
REV/APPR SWPPP [02372]

FAB & DEL CLAMP ON FLOWMETER
REV/APPR SCHEDULE OF VALUES [01301]
FAB & DEL GEOTECH INSTR/MITORING

FAB & DEL PRECAST OLSON CONC MH's
REV/APPR PREL BASELINE SCHEDULE

FAB & DEL PRECAST OLSON UTILITY VAULTS
DELIVER PASTIC LINER

FAB & DEL MECH PIPE COUPLINGS
PREP & SUBMIT GROUT [03315] - In PJU Submittal

PREP & SUBMIT POLY-U COAT FOR SWR MH'S [09808]
REV/APPR POLY-U COAT FOR SWR MH's [09808]

REV/APPR POTHOLING DATA [00700]
REV/APPR CHART RECORDER DATA [11325]

REV/APPR GROUT [03315] - In PJU Submittal
REV/APPR PAINT/COATING SYSTEMS [09900/2]

FAB & DEL CHART RECORDER
REV/APPR ELECTRICAL MATL'S/DATA [16050]
REV/APPR PRE-ENG FBRGL ENCLS [13710]



Act
ID Description Orig

Dur
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2012
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9132 REV/APPR SLURRY SEAL MIX DESIGN 10 0 100 27MAR12 A 29MAR12 A 0.00 0.00
9294 FAB & DEL PRE-ENG FIBERGLASS ENCLS 20 20 0 14MAY12 11JUN12 0.00 0.00 0
9142 REV/APPR PAVE/STRIPING/MARKING [02600] 10 10 0 17MAY12 31MAY12 0.00 0.00 0

REV/APPR SLURRY SEAL MIX DESIGN
FAB & DEL PRE-ENG FIBERGLASS ENCLS

REV/APPR PAVE/STRIPING/MARKING [02600]



JMW
Text Box
1.1



JMW
Text Box
1.17









6/20/2012 YUCAIPA VALLEY WATER DISTRICT 
REGIONAL BRINELINE EXTENSION (PHASE 3)   

 CONSTRUCTION SUBMITTAL LOG

818-63.7.2
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N/A 08/08/11 10-Day Good Faith Effort Submittal W.A. Rasic Construction Inc. N/A N/A N/A N/A N/A
N/A 08/24/11 Injury and Illness Prevention Program W.A. Rasic Construction Inc. N/A N/A N/A N/A 09/14/11 X

N/A 10/06/11 Preconstruction Video Video Fact N/A N/A N/A N/A N/A X
001-01 08/24/11 HDPE 20" DR 9 Pipe Material JM Eagle Y Y Y N/A 08/30/11 X
002-01 08/24/11 HDPE 20" DR 17 Pipe Material JM Eagle Y Y Y N/A 08/30/11 X
003-01 09/07/11 Bore and Jack Pipe Jacking Unlimited N/A N/A N/A N/A 09/30/11 X X
003-02 10/07/11 Bore and Jack Pipe Jacking Unlimited N/A N/A N/A N/A 10/11/11 X X

004-01 09/07/11
Shoring Design Case 1 - Beam and Lag 20' Deep 
Jacking Pit Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

004-02 01/11/12

Shoring Design Case 1 - Beam and Lag 20' Deep 
Jacking Pit (Revision 1 for Adjacent Blow-Off 
Excavation) Woodcrest Engineering N/A N/A N/A N/A 01/11/12 X

005-01 09/07/11
Shoring Design Case 2 - Beam and Lag 20' Deep 
Receiving Pit Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

006-01 09/07/11 Shoring Design Case 3 - Shields Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X
007-01 09/07/11 Shoring Design Case 4 - Aluminum Shores Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

008-01 09/07/11 Shoring Design Case 5 - Bore Pits Shield Method Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

009-01 09/07/11
Shoring Design Case 6 - Jack Pit at San Timoteo 
Creek Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

010-01 09/07/11
Shoring Design Case 7 - Receiving Pit at San Timoteo 
Creek Woodcrest Engineering N/A N/A N/A N/A 09/19/11 X

011-01 09/07/11 Air Vacuum Valves RF Technologies, Inc. (Vent-O-Mat) Y Y N  Y 09/16/11 X

012-01 N/A Schedule of Values W.A. Rasic Construction Inc. N/A N/A N/A N/A N/A

013-01 09/07/11 Original Baseline CPM Schedule W.A. Rasic Construction Inc. N/A N/A N/A N/A 09/13/11 X X
013-02 09/07/11 Primavera SureTrak 3.0 Software Primavera N/A N/A N/A N/A N/A
013-03 10/17/11 Revised Baseline CPM Schedule W.A. Rasic Construction Inc. N/A N/A N/A N/A 11/01/11 X
013-04 11/30/11 November 2011 Schedule Update W.A. Rasic Construction Inc. N/A N/A N/A N/A 12/09/11 X
014-01 09/07/11 Asphalt Concrete Pavement (Holliday Mix No. PG14) Holliday Companies N/A N/A N/A N/A 09/29/11 X
015-01 09/07/11 Asphalt Concrete Pavement (Holliday Mix No. PG19) Holliday Companies N/A N/A N/A N/A 09/29/11 X
016-01 09/07/11 2-Sack Sand Cement Slurry Holliday Companies N/A N/A N/A N/A 09/29/11 X

017-01 09/07/11 Concrete Mix Design - 3,250 psi Holliday Companies N/A N/A N/A N/A 09/29/11 X

018-01 09/07/11 Concrete Mix Design - 2,500 psi Holliday Companies N/A N/A N/A N/A 09/29/11 X
019-01 09/07/11 Asphalt Concrete Pavement - Cold Mix Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X

020-01 09/07/11
Asphalt Concrete Pavement 
(Vulcan Mix Nos. 46477-5, 46480-4, and 46479-4) Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X

021-01 09/07/11
Asphalt Concrete Pavement 
(Vulcan Mix Nos. 46477-3, 46480-2, and 46479-2) Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X

022-01 09/07/11 Rubberized Asphalt Concrete Pavement Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X
023-01 09/07/11 3/4" Class 2 Base Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X
024-01 09/07/11 3/4" Crushed Rock Vulcan Materials Company N/A N/A N/A N/A 09/29/11 X

025-01 09/07/11 HDPE Pipe Fittings Industrial Pipe Fittings, LLC Y* Y* Y* N/A* 09/15/11 X X
025-02 09/26/11 HDPE Pipe Fittings Industrial Pipe Fittings, LLC, Maskell Y Y Y N/A 09/30/11 X
025-03 10/07/11 HDPE Pipe Fittings Industrial Pipe Fittings, LLC, Maskell Y Y Y N/A 10/07/11 X
026-01 09/09/11 Precast Manholes Olson Precast Company N N ? ? 09/21/11 X X
026-02 10/11/11 Precast Manholes Olson Precast Company Y Y Y N/A 10/12/11 X X

027-01 09/09/11 Project Signs Myers & Sons H-Way Safety N/A N/A N/A N/A 09/13/11 X X

028-01 09/09/11 Precast Utility Vault and Manhole Olson Precast Company N N ? ? 09/21/11 X X

  FIRST SUBMITTAL - X 
  SECOND SUBMITTAL - X
  THIRD SUBMITTAL - X
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(1) Summary only.  See Comment Sheets for actual and comprehensive comments.
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6/20/2012 YUCAIPA VALLEY WATER DISTRICT 
REGIONAL BRINELINE EXTENSION (PHASE 3)   

 CONSTRUCTION SUBMITTAL LOG

818-63.7.2
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  FIRST SUBMITTAL - X 
  SECOND SUBMITTAL - X
  THIRD SUBMITTAL - X
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028-02 10/11/11 Precast Utility Vault and Manhole Olson Precast Company Y Y Y N/A 10/14/11 X X X
028-03 11/04/11 96" Diameter PVC Lined Precast Manhole Olson Precast Company Y Y Y N/A 11/08/11 X

028-04 04/12/12
Revised 96" Diameter Manhole at Connection to 
Existing 36" SARI Olson Precast Company N/A 04/16/12 X

029-01 09/13/11 Horizontal Directional Drilling Golden State Boring & Pipe Jacking, Inc. N/A N/A N/A N/A 09/16/11 X X
029-02 09/23/11 Horizontal Directional Drilling Golden State Boring & Pipe Jacking, Inc. N/A N/A N/A N/A 10/03/11 X X
029-03 10/11/11 Horizontal Directional Drilling Golden State Boring & Pipe Jacking, Inc. N/A N/A N/A N/A 10/13/11 X X
030-01 09/19/11 Settlement Monitoring for Bore and Jack W.A. Rasic Construction Inc. N/A N/A N/A N/A 09/28/11 X

030-02 10/06/11 Settlement Monitoring for Bore and Jack W.A. Rasic Construction Inc. N/A N/A N/A N/A 10/07/11 X
031-01 09/19/11 Ductile Iron Pipe, Fittings, Valves, and Hardware HD Supply (Various Manufacturers) N N N N 09/28/11 X X X X
031-02 10/14/11 Ductile Iron Pipe, Fittings, Valves, and Hardware HD Supply (Various Manufacturers) N N N N 10/21/11 X X X
031-03 10/20/11 Ductile Iron Pipe, Fittings, Valves, and Hardware HD Supply (Various Manufacturers) N N N N 10/21/11 X X X

031-04 10/31/11 Ductile Iron Pipe, Fittings, Valves, and Hardware HD Supply (Various Manufacturers) ---- ---- ---- ---- 11/02/11 X

031-04 (Sup) 11/15/11 Resilient Wedge Gate Valves Clow Valve Company N N N N 11/23/11 X

031-05 03/08/12 Ductile Iron Pipe, Fittings, Valves, and Hardware HD Supply (Various Manufacturers) Y Y Y Y 03/26/12 X
032-01 09/23/11 SWPPP W.A. Rasic Construction Inc. N/A N/A N/A N/A 09/28/11 X X

032-02 10/07/11 SWPPP W.A. Rasic Construction Inc. N/A N/A N/A N/A 11/01/11 X

033-01 09/26/11
HDPE Pipe Fusion Procedures, Equipment, and 
Technician Qualifications Maskell Pipeline and Supply N/A N/A N/A N/A 10/05/11 X X

033-02 10/17/11
HDPE Pipe Fusion Procedures, Equipment, and 
Technician Qualifications Maskell Pipeline and Supply N/A N/A N/A N/A 10/19/11 X

033-03 11/30/11
HDPE Pipe Fusion Procedures, Equipment, and 
Technician Qualifications Maskell Pipeline and Supply N/A N/A N/A N/A 12/01/11 X

033-04 12/20/11
HDPE Pipe Fusion Procedures, Equipment, and 
Technician Qualifications Maskell Pipeline and Supply N/A N/A N/A N/A 12/21/11 X

033-05 03/16/12 Additional HDPE Pipe Fusion Equipment Maskell Pipeline and Supply N/A N/A N/A N/A 03/16/12 X

033-06 06/07/12
HDPE Pipe Fusion Equipment:  Genensis 
Electrofusion Processor N/A N/A N/A N/A 06/11/12 X

034-01 09/28/11 Tierrag 3/4" Crushed Rock Riverside Mining Company N/A N/A N/A N/A 10/11/11 X

034-02 02/01/12 Tierrag 3/4" Crushed Rock Riverside Mining Company N/A N/A N/A N/A 02/03/12 X

034-03 02/10/12 Tierrag 3/4" Crushed Rock Riverside Mining Company N/A N/A N/A N/A 02/13/12 X

035-01 10/06/11
Shoring Design Case 11 - Jacking Backstop for 
Typical Jack Pits Woodcrest Engineering N/A N/A N/A N/A 10/11/11 X

036-01 10/14/11 Shoring Design Case 8 - Open Cut Shoring Design Woodcrest Engineering N/A N/A N/A N/A 10/19/11 X

036-02 11/09/11 Shoring Design Case 8 - Open Cut Shoring Design Woodcrest Engineering N/A N/A N/A N/A 11/10/11 X

037-01 10/19/11
Backstop Plate Design Case 12 - 400 Ton for Beam 
and Lag Pit Woodcrest Engineering N/A N/A N/A N/A 10/20/11 X

038-01 10/20/11 Tapping Sleeves JCM Industries, Inc. N Y N N 10/21/11 X X
038-02 06/07/12 ARRA Certification Documents for Tapping Sleeves JCM Industries, Inc. Y Y Y Y 06/11/12 X
039-01 11/15/11 Wax Tape Coating System Trenton 11/23/11 X
039-02 12/19/11 Proposed Alternative to Wax Tape Coating System Christy's 12/21/11 X
040-01 11/30/11 Concrete Mix Design - 3,200 psi Robertson's N/A N/A N/A N/A 12/01/11 X
041-01 12/05/11 FST Sand and Gravel 3/4" Class II Aggregate Base FST N/A N/A N/A N/A 12/08/11 X
042-01 12/05/11 FST Sand and Gravel 3/4" Crushed Rock FST N/A N/A N/A N/A 12/08/11 X
043-01 12/19/11 Concrete Mix Design - 5,000 psi Holliday Companies N/A N/A N/A N/A 12/19/11 X
044-01 01/05/12 Vulcan Materials PG 64-10 Type 3 Class C3 Mix Vulcan Materials Company N/A N/A N/A N/A 01/06/12 X

045-01 01/25/12 Electrical Distribution and Control Tesco Controls, Inc. N N N N 01/30/12 X X

(1) Summary only.  See Comment Sheets for actual and comprehensive comments.
Page 2 of 3

818-63P7 Sub Log Phase 3.xls



6/20/2012 YUCAIPA VALLEY WATER DISTRICT 
REGIONAL BRINELINE EXTENSION (PHASE 3)   

 CONSTRUCTION SUBMITTAL LOG

818-63.7.2

N
O

 E
XC

EP
TI

O
N

S 
TA

K
EN

M
A

K
E 

C
O

R
R

EC
TI

O
N

S 
N

O
TE

D

SU
B

M
IT

 S
PE

C
IF

IE
D

 IT
EM

S

R
EV

IS
E 

A
N

D
 R

ES
U

B
M

IT

R
EJ

EC
TE

D

O
TH

ER

  FIRST SUBMITTAL - X 
  SECOND SUBMITTAL - X
  THIRD SUBMITTAL - X

SU
B

M
IT

TA
L 

N
O

.

MATERIAL DESCRIPTION D
A

TE
 R

ET
U

R
N

ED

D
A

TE
 R

EC
EI

VE
D

SUPPLIER IN
FO

R
M

A
TI

O
N

 P
R

O
VI

D
ED

 
ST

A
TE

S 
A

M
ER

IC
A

N
 B

O
U

G
H

T

LO
C

A
TI

O
N

 O
F 

FA
C

TO
R

Y 
PR

O
VI

D
ED

U
SA

 M
A

D
E 

C
O

M
PO

N
EN

TS

SU
B

ST
A

N
TI

A
L 

TR
A

N
SF

O
R

M
A

TI
O

N

045-02 02/10/12 Electrical Distribution and Control Tesco Controls, Inc. N N N N 02/17/12 X X
045-03 03/20/12 Electrical Distribution and Control Tesco Controls, Inc. N N N N 03/23/12 X X

046-01 02/28/12 Pre-Engineered Fiberglass Enclosure Tesco Controls, Inc. N N N N 03/23/12 X X
047-01 03/01/12 Polystyrene Pad at Transition Manhole Atlas EPS N/A N/A N/A N/A 03/08/12 X

048-01 03/15/12 Vulcan Fill Rock Vulcan Materials Company N/A N/A N/A N/A 03/16/12 X
049-01 03/15/12 Tierrag 3/8" Crushed Rock Colton Aggregate Gradings N/A N/A N/A N/A 03/16/12 X

050-01 03/28/12 Slurry Seal Mix Design for Van Leuven Paragon Technical Services/Ergon Asphalt N/A N/A N/A N/A 03/29/12 X

(1) Summary only.  See Comment Sheets for actual and comprehensive comments.
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REQUEST FOR INFORMATION (RFI) LOG 
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PROJECT: Regional Brineline Extension (Phase 3) 

Project No. P-03-213 
 K&S JOB NO.: 818-63.6.4 RFI  

 
OWNER:  

 
Yucaipa Valley Water District  CONTRACTOR: W.A. Rasic Construction Inc.  

LOCATION: 
 
San Bernardino/Loma Linda, CA   

    

RFI 
NO. 

DATE 
REC'D DESCRIPTION 

REPL
Y  

REQ'D 
REPLY 
DATE REMARKS 

1 9/16/11 Encroachment Permit for Potholing 
(within City of San Bernardino) 

Y 9/20/11 See RFI and response for details. 

2 9/21/11 Traffic Loops / Bore and Jack Across 
Hospitality Lane 

Y 9/28/11 Contractor is responsible for: impacts to traffic loops, implementing traffic signal timing sheets if 
needed, operating traffic control signals in areas where required, and coordinating with the 
pertinent agency for any traffic signal operational needs during construction.  See RFI response 
for agreed to no cost modification to the particular intersection referenced in this RFI. 

3 9/21/11 Traffic Control Within Jurisdiction of City 
of San Bernardino 

Y 10/3/11 Issue resolved during the week of 9/26/11, when City of San Bernardino approved Traffic 
Control Plans (including changes requested by W.A. Rasic).  Requested copy of revised Traffic 
Control Plans and permits from City.   

4 9/28/11 Bore and Jack at Hunts Lane / Hospitality 
Lane 

Y 10/3/11 Appears this RFI is no longer required as the City of San Bernardino approved the changes to the 
Traffic Control Plans requested by W.A. Rasic.  Requested copy of revised Traffic Control Plans 
and permits from City.  See RFI and response for details. 

5 10/4/11 Utility Conflicts at the Intersection of 
West Redlands Boulevard and Concourse 
(Club) Way 

Y 10/7/11 20" Brineline will be moved 6.4± feet in the westerly direction.  See RFI response and revised 
Drawing C-6. 

6 10/4/11 Air Valve and Drain Quantities Y 10/7/11 Nine air valves shall be furnished and installed (see RFI response for locations).  Air valves at 
Stations 96+45 and 269+70 shall be eliminated.  Four drains shall be provided as shown on the 
Drawings.  Change Order will be issued for the addition of one air valve and one drain. 

7 10/4/11 Utility Conflicts at the Intersection of 
West Redlands Boulevard and Concourse 
(Club) Way 

Y 10/7/11 20" Brineline will be moved 6.4± feet in the westerly direction.  See RFI response and revised 
Drawing C-6. 

8 10/5/11 Utility Conflicts at Northwesterly Portion 
of Project 

Y 10/6/11 See RFI response and revised Drawings C-2 through C-5 and C-29 for details regarding 
movement of 20" Brineline and jacking and receiving pits.   

9 10/5/11 Utility Conflicts at Northwesterly Portion 
of Project 

Y 10/6/11 See RFI response and revised Drawings C-2 through C-5 and C-29 for details regarding 
movement of 20" Brineline and jacking and receiving pits.   

10 10/5/11 2" Conduit Supplied by the City of Loma 
Linda 

Y 10/20/11 The City will replace a portion of the supplied conduit.  See RFI and response for details. 



KRIEGER & STEWART, INCORPORATED 
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(continued) 
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PROJECT: Regional Brineline Extension (Phase 3) 

Project No. P-03-213 
 K&S JOB NO.: 818-63.6.4 RFI  

 
OWNER:  

 
Yucaipa Valley Water District  CONTRACTOR: W.A. Rasic Construction Inc.  

LOCATION: 
 
San Bernardino/Loma Linda, CA   

    

RFI 
NO. 

DATE 
REC'D DESCRIPTION 

REPL
Y  

REQ'D 
REPLY 
DATE REMARKS 

11 10/5/11 Utility Conflicts at the Intersection of 
West Redlands Boulevard and Concourse 
(Club) Way 

Y 10/7/11 20" Brineline will be moved 6.4± feet in the westerly direction.  See RFI response and revised 
Drawing C-6. 

12 10/5/11 Utility Conflicts at Northwesterly Portion 
of Project 

Y 10/6/11 See RFI response and revised Drawings C-2 through C-5 and C-29 for details regarding 
movement of 20" Brineline and jacking and receiving pits.   

13 10/11/11 Size of Lettering on Manhole Covers Y 10/12/11 Contractor's request to provide 2" letters due to lead time is acceptable. 

14 10/19/11 Unknown/Unmarked 6" Steel Pipeline in 
East Caroline Street 

Y  Assuming that the utility remains unclaimed, it would seem appropriate to remove interfering 
portions of the 6" steel pipeline while excavating the trench for the Brineline and install a 
bulkhead on both ends.  Work to be coordinated with inspector, efforts tracked, and if significant, 
a change order issued.  See RFI response for specific locations and details. 

15 10/20/11 Underground Classification C063-071-10T Y 10/20/11 Question should be directed to and answered by Division of Occupational Safety and Health 
Mining and Tunneling Unit.  W.A. Rasic is scheduled to meet with the division on 10/21/11.  
Requested that Contractor inform K&S if additional action is required after said meeting.  After 
sending RFI response, revised Classification received. 

16 10/20/11 96" Diameter Manhole at Connection to 
Existing 36" SARI Pipeline 

Y 10/20/11 Specification Section 03485 includes requirements for 96" diameter manhole at the connection to 
the existing 36" SARI pipeline, in addition to the precast utility vault.  As requested in Submittal 
No. 028-02 Review Comments, prepare and submit design for foundation and roof.  See RFI and 
response for specific details. 

17 10/27/11 Existing 21" Sewer Line and Manhole at 
Gage Canal 

Y 10/28/11 See RFI for details regarding course of action agreed to at 10/26/11 field meeting.   

18 10/27/11 Utility Poles Adjacent to Union Pacific 
Right-of-Way 

Y 10/28/11 Brineline will be relocated to facilitate construction.  See RFI response for specific details.  
Design engineer is preparing revised Drawings C-12 and C-13. 

19 10/27/11 Sewer Manhole Adjacent to Union Pacific 
Right-of-Way 

Y 10/28/11 Brineline will be relocated to facilitate construction.  See RFI response for specific details.  
Design engineer is preparing revised Drawings C-12 and C-13. 

20 10/27/11 Damaged Utilities on San Bernardino 
County Property 

Y 10/28/11 RFI for documentation purposes only.  Repairs completed. 

21 10/31/11 Rip-Rap Material Encountered at 
Station 130+00 ± 

Y 11/2/11 See RFI and RFI response.  See also RFI Nos. 18 and 19 (and corresponding responses). 
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PROJECT: Regional Brineline Extension (Phase 3) 

Project No. P-03-213 
 K&S JOB NO.: 818-63.6.4 RFI  

 
OWNER:  

 
Yucaipa Valley Water District  CONTRACTOR: W.A. Rasic Construction Inc.  

LOCATION: 
 
San Bernardino/Loma Linda, CA   

    

RFI 
NO. 

DATE 
REC'D DESCRIPTION 

REPL
Y  

REQ'D 
REPLY 
DATE REMARKS 

22 10/31/11 Utility Pole at Station 93+30 ± Y 11/2/11 Pole (shown on Drawings) is nearly 6 feet from the centerline of pipe and should not be in 
proposed trench.  Would be prudent for W.A. Rasic to contact pole owner (SCE) to determine if 
they have special requirements to protect pole in place. 

23 11/10/11 Proposed Change in HDD Vertical 
Alignment at Santa Ana River 

Y 11/14/11 Golden State Boring's proposal to lower the elevation of the drill path 30' is acceptable provided 
that the change is made at no cost to the District. 

24 12/14/11 Bore and Jack at Orange Grove and Van 
Leuven 

Y 12/15/11 Subsequent to the preparation of this RFI, W.A. Rasic discussed the matter with Pipe Jacking 
Unlimited and determined that the facilities can be constructed in accordance with the Contract 
Documents.  RFI no longer necessary. 

25 12/14/11 Unknown/Unmarked Utilities at 
Stations 35+41.5 and 35+43.0 

Y 12/15/11 W.A. Rasic discovered unknown/unmarked waterline and gas line and was delayed for 
approximately 1.25 hours doing investigative work.  Matter was resolved and RFI no longer 
necessary. 

26 2/6/12 Jacking Pit West of the San Timoteo 
Creek Channel 

Y 2/7/12 W.A. Rasic's proposal to shift the jacking pit in the easterly direction is acceptable with 
conditions.  See RFI response for details. 

27 2/6/12 Alignment of 20" Brineline on Mission 
Road 

Y 3/14/12 W.A. Rasic discovered unknown/unmarked reclaimed waterline running parallel to proposed 20" 
brineline.  See RFI and response (containing revised Drawings C-22 through C-27). 

28 3/6/12 Tie-In to Existing SAWPA SARI Line Y 4/25/12 Response no longer needed.  SAWPA was able to temporarily shut down existing 36" SARI Line 
and work is complete. 

29 4/10/12 Clamp-on Flow Meter Y 4/13/12 Doppler method not required.  Requested that Contractor submit credit proposal for eliminating 
the Doppler. 

30 5/31/12 Unknown Concrete Obstruction Under 
A.C. paving in Mission Road 

Y 6/14/12 Unanticipated saw-cutting was required and performed.  W.A. Rasic to assemble its costs for this 
work. 

31 6/13/12 Alternative Conduit Installation Y 6/14/12 Proposal is acceptable.  See RFI for details. 
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PROJECT: 

 
Regional Brineline Extension (Phase 3)  
Project No. P-03-213 

 K&S JOB NO.: 
 
818-63.6.4 CLAR  

 
OWNER:  

 
Yucaipa Valley Water District  CONTRACTOR: W.A. Rasic Construction Inc.  

LOCATION: 
 
San Bernardino/Loma Linda, CA   

      

CLAR. 
NO. DATE DESCRIPTION REMARKS 

1 9/28/11 Modification to Transition Manhole (Detail 1 
on Sheet D-3) 

Clarification presented revised sketch from Design Engineer to show adjustment (i.e. shortening) of HDPE 
portion of Transition Manhole to ensure there will be adequate space for bolting and unbolting of the 1/2" steel 
cover plate.  See Clarification for details. 

2 10/21/11 Tie-In to Existing 36" RCP SARI Pipeline Clarification presented two revised Drawings that were prepared due to discoveries made while potholing the 
existing 36" RCP SARI pipeline at the proposed tie-in location. 

3 11/3/11 Revised Alignment of Brineline Adjacent to 
Union Pacific Right-of-Way 

Clarification presented revised Drawings C-12 through C-15.  Also reference RFI Nos. 18 and 19. 

4 11/29/11 Revised Vertical Alignment of Brineline Due 
to Conflict with Existing 10" Sewer at 
Station 155+23± 

Clarification presented redline of profile on Drawing C-16.  Change to be incorporated into final "As-Built" 
Drawings. 

5 12/21/11 Revised Alignment of Brineline on Van 
Leuven Between San Timoteo Creek and 
Curtis Street 

Clarification presented revised Drawings C-18 and C-19 due to conflict with existing telephone facilities.  See 
Clarification and revised Drawings for details. 

 


















